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Statement of Legislative Intent: 
 
The Council requests that the Department of Information Technology (DoIT) provide written 
progress reports to all Councilmembers on the status of the Next Generation Data Center Initiative, 
and where appropriate, oral briefings to Public Safety, Civil Rights &Technology and the Government 
Performance and Finance committees.  The reports should focus on timelines, milestone, critical 
issues and key decisions within the project.   The reports should be provided quarterly and at critical 
decision points.  
 
Background: 
In 2012, the City identified a power transmission problem that directly impacted the City’s primary 
data center managed by DoIT and therefore affected the business operations of all City 
departments.  In addition, separate IT infrastructure housed in the same building but managed by 
City Light and the Department of Transportation was also affected.  The problem was repaired but 
underscored the need to upgrade the City’s systems.  Within the same timeframe, an engineering 
report commissioned by the City concluded that none of the existing City data centers meet the 
City’s current business needs.  Most of the City s data centers were developed to meet the 
technology requirements of more than a decade ago.  Since then, technology and business needs 
have changed significantly and the existing data centers cannot meet current or future City 
requirements. 
 
The 2013 budget includes funding to begin a multi-year effort to invest in an upgraded system of 
integrated data centers.  The project is expected to take three years to complete.  During 2013, DoIT 
will work with FAS and other City departments to collect and define the requirements for the new 
environment.  Those requirements will then be analyzed and used to develop options for the future 
data center environment.  Options to be considered include retrofitting existing centers, leasing new 
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data center space from a private or another governmental entity, moving some applications into the 
cloud, building a new City owned facility, or some combination of the above. 
   
Once the options have been assessed and a solution selected (in the latter part of 2013), work will 
begin to develop the detailed plans necessary to implement that solution.  This will include any 
necessary facility/space acquisition, build-outs, upgrades, migration/move plans, etc.  DoIT 
anticipates that funding in the 2014-15 budgets will cover the costs of the actual acquisitions, build-
outs, upgrades, moves, etc. 
 
The funding included for 2013 assumes a combination of City and external staffing resources will be 
used for this effort.  Two new positions will be created:  one as the City’s project manager for this 
effort, and the second to lead the effort to develop a Citywide perspective, plan and processes for 
the business continuity of the City’s technology systems.  
 
The City houses over 700 separate applications and systems in its data centers.  Ownership, use, and 
operation of those systems is distributed across City departments; however, for them to be housed 
in a shared environment supported by shared infrastructure (electrical, cooling, etc.) and shared 
services (virtual environments, storage, web hosting, etc.) requires development and maintenance 
of a coordinated structure. 
 
2013 funding will also be used to acquire appropriate external resources and expertise to complete 
the planning and execution of this effort.  This could include such resources as specialized 
engineering expertise (data center design is a specialized skill set), resources to assist in detailed 
requirements gathering and analysis, resources to supplement existing City IT staff resources.  Later, 
if the City chooses to build its own facility, architectural, construction, and other skills will be 
required. 
 
Responsible Council Committee(s): Government Performance and Finance; Public Safety, Civil Rights 
and Technology 
 
Date Due to Council: Quarterly & at major decision points 
 


