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SCHEMATIC DESIGN PHASE 03/01/13 09/26/13 100%

2013 2014 2015
Pike Place Market Waterfront Entrance Start Finish % Done

CONSTRUCTION DOCUMENTS PHASE 03/27/14 08/05/14 0%

DESIGN DEVELOPMENT PHASE 09/26/13 03/27/14 100%

DPD: MASTER USE PERMIT 06/26/13 04/07/14 35%

SDOT: SIP 07/08/13 06/27/14 60%

0%

DPD: SITE/EARTHWORK PERMIT 05/05/14 08/01/14 0%

GC/CM CONSTRUCTION PHASE 11/24/14 01/29/16 0%

GC/CM EARTHWORK CONSRUCTION 09/05/14 11/13/14 0%

2016

GC/CM PRECONSTRUCTION PHASE 09/05/13 07/09/14 60%

GC/CM SELECTION PROCESS 04/19/13 08/29/13 100%

DPD: BUILDING PERMIT 05/23/14 10/28/14




