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IRIS phase 1, buildings A & B project schedule

Phase 1 - buildings A & B construction

Phase 1 occupancy

IRIS phase 2, building C project schedule

4 m agreements with SDOT & DPD re: property exchange, Mercer widening, Sixth Ave, etc.

4 m work out plan for overhead electrical & comm relocation

    purple bar = critical path 7 m complete design of electrical & com relocation & obtain City Light approvals

8 m procure long lead City Light materials to relocate overhead electrical

3 m design pre-planning

4 m revise & refine schematic design for bldg C

4 m design development for bldg C

6 m const docs for bldg C adequate for building permit

4 m complete bldg C design, incl interiors & furniture layouts

3 m complete furniture details

7 m obtain building permit

2 m design excavation shoring system

5 m obtain excavation & shoring permits

2 m install excavation shoring along existing east property line at Aurora off-ramp (0' to 20' height)

1 m excavate to subgrade for duct banks inside east property line (grade slopes up to existing 6th Ave to west)

decision point for whether to proceed or pause 2 m install new duct banks & vaults & poles at east edge of site

pause point if later occupancy date desired 4 m city light install new re-route electrical & comm into new underground duct banks

1 m switch power & remove overhead electrical & com from existing 6th Ave (Apr thru Sep only)

2 m install excavation shoring at east foundation wall of bldg C (0' to 18')

1 m install temporary access bridge for fire trucks to campus heart

2 m excavate upper part of the northwest part of the site

3 m install the remainder of the excavation shoring system at the mid section, south & north foundation walls

2 m continue excavation

1 m install excavation shoring at west foundation wall (under bldg A garage east wall)

2 m complete excavation

permit float 3 m footing construction

20 m construct bldg C

1 m occupy building C (early target)

3 m construct new parking auto entry from Harrison St on newly obtained Broad St triangle land

3 m install landscaping at newly obtained Broad St triangle land complete east exit from parking level P2 to new 6th Ave

SDOT & WSDOT Mercer West & North Portal project schedule (current estimates) complete landscaping between bldg C & new 6th Ave

"Record of Decision" that allows work to proceed

City selection of option for Sixth Ave City decision to proceed with Mercer West project relocate utilities in Broad St area

construct Mercer widening north of IRIS campus

complete process to vacate Broad St

Close Aurora Off-Ramp & Broad Street to traffic

construct SR 99 access roadway (tunnel portal to Aurora at Mercer)

construct retaining walls at 6th Ave south of Mercer

excavate & construct 6th Ave, Harrison to Mercer (early target)

open tunnel for traffic (early target)

complete street restoration in vicinity of north portal (early target)
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APPENDIX 3 to Exhibit C, Sixth Avenue Extension Agreement


	mid 2014 occupancy

