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Community Involvement
Alignment Assessment Phase

Concept Design

Public Review of Alternatives

Alignment Selection (City Council)

Environmental Review Process
Environmental Review process

Adoption of SEPA Decision (Sound Transit)

Conceptual Engineering
30% Design

Final Design
60% Design

90% Design

Procurement and Construction
GC/CM Selection Process

Preconstruction Services

Council Authorization of MACC

Execute MACC

Advanced Utilities

Construction

Vehicle Procurement/Testing/Startup
Vehicle Procurement

Vehicle Manufacturing and Delivery

Vehicle Acceptance and Testing

Safety Outreach Campaign

Commence Operations

Closeout Phase 
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Preliminary Proposed Project Schedule
Spring 2010


