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Presentation Overview

• Central Waterfront program

• Central Waterfront projects

• Program management

• Project delivery

Central Waterfront
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Alaskan Way Viaduct



Executive Leadership

Peter Hahn, PE, SDOT Director

Diane Sugimura, DPD Director

Christopher Williams, Parks Superintendent

Steering Committee

Goran Sparrman, PE, SDOT Deputy Director

Bob Chandler, SDOT Assistant Director for Strategic Projects

Marshall Foster, DPD Planning Director

Central Waterfront Program Management

Nathan Torgelson, Parks Policy and Development Manager

Program Director

Jon Layzer, SDOT Major Projects Director
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Program Director

Jon Layzer, SDOT Major Projects Director

Alaskan Way Viaduct 
Replacement

Interagency 
Program Manager 

(vacant)

Brian Henry, 
Program 

Coordinator

Elliott Bay Seawall 
Replacement

Jennifer Wieland, 
Project Manager

Brian Holloway, PE, 
SE, Project Engineer

Central Waterfront

Central Waterfront 
Program Manager 

(vacant)

Hannah McIntosh, 
Program 

Coordinator

Central Waterfront Project Delivery

- Holgate to King

- Bored Tunnel and 
Portals

- South Access

- North 
Access/Surface 
Streets

- Phase I 
(Washington to 
Virginia)

- Phase II

- Alaskan Way/Elliott 
Way

- Promenade

- East-west 
Connections

- Overlook

- Union Street 
Pier/Pier 62/63

- Pike Place Market

- Aquarium

- Colman Dock



Program Management

• Multiple projects

• Implementation over ~10 year timeframe

• Apply “best practices” for capital project delivery

• Coordination of key issues across projects:

• Utilities• Utilities

• Urban Design

• Transportation

• “Lessons learned” across program and from other projects 

and programs



Alaskan Way Viaduct 
Replacement

- Holgate to King
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Portals
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Central Waterfront

- Alaskan Way/Elliott 
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Task Force Coordination Across Projects

Pier/Pier 62/63

- Pike Place Market

- Aquarium

- Colman Dock

Utilities

Urban Design

Transportation/Mobility/Access



Program Management

Coordination of Utilities

• Seawall construction (2013-2015) - minimize utility relocation to 

minimize cost, risk, and disruption 

• Need to coordinate with final utility relocation/replacement 

plan for full waterfront build-out



Capital Project Delivery

• “Best practices” for capital project 

delivery are “scalable”

• Core project teams –

supplemented as needed to meet 

project size and technical needs

• Project Management Plans
PM

• Project Management Plans

• Project Delivery Manual

• Interdepartmental coordination

Responsible for 
delivering project within 

scope, schedule, & 
budget

CE

Manages project 
during construction 

phase

PE

Responsible for 
design elements



Project Management Plans

• Scope, Schedule & Budget

• Environmental

• Right-of-Way

• Risk management

• Public Involvement• Public Involvement



Risk Management

• Seawall Cost Risk Assessment and Value Engineering (CRAVE)

April May June
Final Design and Engineering 

Team Selected

CRAVE Planning CRA VECRAVE Planning

CRAVE Report-Out

Contractor Interviews

Construction Contracting Delivery Workshop

CRAVE Final Report

CRA VE



Project Control

• Regular tracking and reporting

• “Red – Yellow – Green” review

• Change Control Board

• Quarterly Reviews



Questions?


