
• Update from the Office of the Waterfront 

• Report from Central Waterfront Committee (CWC) Co-Chairs 

• Summary of proposed Resolution on successor committee to 
the CWC 

• Seawall Update 

• Update from WSDOT 

  

TODAY’S AGENDA 
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Waterfront Program 
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Updates 

Design Process 
• Nearing 60% Design completion for Main Corridor 

• Finalizing 30% Design for Overlook Walk 

• Recent Design Commission reviews and approvals  

Environmental Review Process 

• Currently developing EIS for uplands elements (Alaskan Way/ 
Elliott Way, promenade, Overlook Walk); DEIS expected in 
early 2015 

• East/west connections (Union, Main/Washington, Bell) 
undergoing independent SEPA review 

• EIS for in-water elements (Piers) begins early 2015 
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Updates 

Funding Plan Re-set 
• 2012 Strategic Plan established funding plan for $1.07B 

program; based on concept design 

• Cost Estimates based on 30% design being finalized now 

• Creating project level budget and re-setting the funding plan 
to match sources and uses 

• City staff and CWC collaborating to update funding plan 
based on new cost estimates 
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Partner Projects 

Pike Place Market ‘Waterfront Entrance’  
• Now in final design; OW staff reviewing design of waterfront-

related elements 
• Market submitted 30% design construction documents – 

review underway now 
• OW and City Budget Office negotiating terms of financial 

contribution and Project Development Agreement to be 
presented to Council in December 2014 

• Pike Place Market’s fundraising campaign underway  

• Anticipate breaking ground in early 2015  
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Partner Projects 

Seattle Aquarium 
• Hired EHDD Architects to lead concept design for potential 

expansion; initial meetings with waterfront team 
• Reviewing options to expand into ‘building C’ in the Overlook 

Walk, as well as potential over-water space 
• Aquarium anticipates bringing a concept design for Council’s 

review in early 2015 
 

Colman Dock (WS Ferries) 
• New partnership around design of terminal replacement, 

‘frontage building’ along Alaskan Way 
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