

**Proposed Schedule for Adoption of City Council 2014 Work Program**

<b>Action</b>	<b>Date (all in 2014)</b>
Central Staff (CS) Committee Coordinators work with Councilmembers on work programs for standing and select committees	January 8-23
Committee Coordinator deadline to submit draft Committee work programs to CS Director	January 24
CS Director and Committee Coordinators assemble work programs into a single document and work with Councilmembers to resolve any overlapping issues, timing questions, or other concerns	January 24-30
CS Director circulates final draft of complete work program to Councilmembers for review and comment	January 31
Councilmember comments on final draft due to CS Director	February 5
CS Director makes CS assignments and produces final work program	February 10
CS Director submits 2014 work program resolution to City Clerk	February 11
Introduction and Council vote on work program resolution	February 18

**DRAFT List of Major Projects in first half of 2014**

<b>Project</b>	<b>Timing by Quarter (Q)</b>	<b>Committee</b>	<b>CS assigned</b>
Foreclosure program review	1&2 Q	CHASER	Ratzliff; Eder
Construction Careers/Targeted Hire	2Q	CHASER	Lee
Preschool for All	1&2 Q	E&G	Valles
Annexation	1Q	E&G	Moorehead
Microhousing zoning changes	1Q	PLUS	Belz
Small lot development code changes	1Q	PLUS	Freeman
Lowrise multifamily zone cleanup	2Q	PLUS	Herzfeld
Mt. Baker rezone proposal	1Q	PLUS	McConaghy
County Children and Family Justice Center	2Q	PLUS	Freeman
Update of affordable housing incentives	1&2 Q	PLUS	Freeman; Ratzliff
Key Arena future use options	2Q	PSCLGPE	Belz
Gender equity	1&2Q	PSCLGPE	Valles
Police surveillance protocols	1Q	PSCRT	Eder
Recommendations on potential restructure of Office of Police Accountability	Q2	PSCRT	To be determined (TBD)
Law enforcement assisted diversion (LEAD) and Multi-disciplinary Team (MDT)	1&2 Q	PSCRT	Valles
Taxi legislation, phases 1 and 2	1&2 Q	Select	Kilduff; TBD
City Light Strategic Plan	2Q	Select	Kilduff
Central Waterfront, seawall, and Alaskan Way Viaduct, including zoning changes	1&2 Q	Select	Schwab; Eder; Lester; TBD
Parks Ballot measure	1&2 Q	Select	Schwab; Moorehead
Minimum wage legislation	1&2 Q	Select	Lee; Eder
Parking meter policies and revenue	1Q	Trans.	Eder
Yesler Terrace street vacations and subdivision	2Q	Trans.	Lester
Review of downtown and West Seattle street vacation proposals	2Q	Trans.	TBD
Potential ballot measure on public campaign financing	1&2Q	TBD	TBD