

Wave/Broadstripe Franchise Transfer Timeline

Task	Aug 2011	Sept 2011	Oct 2011	Nov 2011	Dec 2011
Start clock on FCC 394 Filing	8/26				
COS Law, Atty Grogan & Financial consultant review 394 Filing		by 9/19			
Wave/Broadstripe responds to COS Request for Information		by 9/22			
Wave/Broadstripe Legal, Technical & Financials Reviews			by 10/7		
Legislation drafted, reviewed by Law/CBO			by 10/4		
ETCR Committee - Initial Briefing of Transfer Request		9/22			
Council Briefing – Initial Briefing of Transfer Request			10/3		
CBO delivers final legislation to Mayor			10/6		
Mayor submits legislation to Council			10/11		
Legislation Introduced to Full Council *(CRITICAL Event)			10/17		
Publish Bill in Daily Journal of Commerce			Publish wks of 10/17 & 10/24		
Publish Public Hearing notice			Publish wks of 10/24 & 10/31		
Council Briefing - DoIT Report and detailed briefing			10/31		
Council Conducts Public Hearing ETCR Committee Special Meeting 1 pm				11/9	
Public Comment Period (For 5 business days after the hearing)				11/10 - 11/17	
Council Briefing - CM Harrell updates on Public Hearing				11/14	
Full Council Vote on Legislation				11/21	
Mayor signs legislation				No later than 11/24	
Ordinance published in DJC (Applicant to pay cost)				11/24-11/27 Within 3 days of Mayor signing	
Ordinance is effective (30 days after Mayor signs)					No later than 12/24
120 day FCC Deadline (120 days after 8/26 FCC 394 submission)					12/24