

SDOT Efficiencies Review

Proposed Project Schedule (Major Milestones)

Task/Action	Date
Council Transportation Committee Discussion and Possible Vote on Resolution 31393 (Policy Goals and Objectives for SDOT Efficiencies Review)	July 10, 2012
Council Government Performance and Finance Committee Possible Vote on CB 117500 (2012 1st Quarter Supplemental to include \$575,000 for SDOT Efficiencies Review)	July 18, 2012
Full Council Vote on Resolution 31393 and CB 117500	July 23, 2012
RFP Release	July 30, 2012
Sealed Proposals Due to the City	August 27, 2012
RFP Interviews	Week of Sept 17, 2012
Announcement of Successful Proposer(s)	September 21, 2012
Completion of Phase A (Peer Review, Benchmarking, Review Performance Measures and Productivity, Organizational Structure and Work Plan for Phase B)	January 15, 2013
IDT Review of Phase A Findings and Concurrence on Phase B Work Plan. Council Briefing.	February 15, 2013
Completion of Phase B (Longer Term Recommendations, Evaluation of Project Prioritization and Maintenance Backlog)	December 1, 2013

Project Team

Mike Fong, Council Central Staff

Dan Eder, Council Central Staff

Bill LaBorde, Office of Councilmember Tom Rasmussen

Jane Dunkel, Office of the City Auditor

Claudia Gross-Shader, Office of the City Auditor

Becky Guerra, City Budget Office

Lenda Crawford, Seattle Department of Transportation (ex-officio member of IDT)