FILED
CIry oF gan[ .

. | | 04 iy -, My sg

SEATHE PARKS CITY CLERK

ANDRECREATION

To: Jean Godden, Chair of Parks, Seattle Center, Libraries, and Gender Pay Equity
Committee ’

From: Christopher Williams, Acting Superintendent

Re: 2014 Statement of Legislative Intent-Long Term Plan for Athletic Fields

Response to SLI 68-1-A-1

Date: May 2, 2014

Summary

The 2014 Adopted Budget included a City Council Statement of Legislative Intent (SLI) regarding athletic
fields. Specifically, the SLI included the following requests.

“This Statement of Legislative Intent requests that the Department of Parks and Recreation (DPR)
develop a long-term, master plan for its athletic field improvement projects. This is of utmost
importance especially before another revenue stream is identified (such as a future parks levy or
Metropolitan Parks District). DPR should provide a report to the Parks and Neighborhoods Committee
(or its equivalent) on the master plan.

This report should include:
¢ Detailed report on the progress of projects identified, initiated, and completed through the
2008 Parks and Open Space Levy.
e Areport on the vision and plan for future field acquisition and development of athletic fields,
including conversion of grass fields to synthetic turf fields.
e Adetailed report on the renovation and replacement cycle of current synthetic turf.
e Astrategy for funding and funding mechanisms for both acquisition and replacement.

2008 Parks Levy Athletic Field Projects

Athletic fields have always been an important part of the parks and recreation system. Use of the

- athletic fields is very popular in Seattle for sports ranging from soccer and baseball to cricket and track
and field. The department schedules 197 athletic fields including 37 synthetic fields and 160 grass fields
{the department also schedules some fields belonging to Seattle Public Schools). Attachment 1 provides
a map of the synthetic fields with and without lights. For information purposes, the synthetic fields
owned by the Seattle Public School District (and scheduled by Parks) are also included on the map.
Attachment 2 provides a list of the 197 city-owned grass and synthetic fields.
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The 2008 Parks and Open Space Levy (2008 Levy) funded seven field conversions and one field
replacement at a total of $15 million. The 2008 Levy also included partial funding for one property
acquisition, Smith Cove, a property which included an athletic field. The combined funding for the Smith
Cove acquisition was $5.3 million, with $2 million of that amount coming from the 2000 Pro Parks Levy.
All but $500,000 of the 2008 Levy funds are expected to be reimbursed by King County Conservation
Futures Tax funding ($2.5 million) and the sale of an easement to King County ($261,000). Funding for
site development, which may include field improvements, is included in the proposed Seattle Park
District (also known as the Metropolitan Park District) funding package. The proposal would provide $6
million to develop the site as well as funding to maintain it post development.

Table 1 below provides budget information, project descriptions, and online dates for the projects
funded with the 2008 Levy.

Table 1: 2008 Parks Levy Funding for Athletic Field Projects

Parks Levy

recommendations. General costs applicable to all
projects may be paid from this project.

Project Budget Actuals Description Online Date
Converted the existing sand-silt all-weather athletic
Delndge.PIayfleId $3,200,000 $2,768,550 field surface at l‘De‘Irldg‘e P{ayfleld to a synthetic turf December, 2010
Renovation surface. The existing lighting systems were also
replaced.
Genesee PI?yfleld Converted the existing sand-silt all-weather athletic
#1 Renovation field surface on field #1 and #2 at Genesee Playfield
and Genesee PF $2,100,000 $1,588,310 . RN October, 2010
Field 42 to a synthetic turf surface. The existing lighting
systems were also replaced.
Renovation
Converted the existing sand-silt all-weather athletic
field surface on field #2 at Lower Woodland
Lower Woodland Playfield to a synthetic turf surface. This project
:E:;f:tjizi 32,400,000 31,230,032 and the Lower Woodland Field #7 project were September, 2009
combined for efficiency of scale. The lighting
system was replaced in 2007 with REET funding.
Lower Woodland . . '
Playfield #7 42,800,000 $1,338,825 Convertgd the sand-silt playfield to synthetic turf, November, 2009
. The lighting systems were also replaced.
Renovation
Jefferson Park T .
Playfield 43,583,757 43,564,335 Converted the .ex1$tmg field to synthetic turf and December, 2012
\ upgraded the lights
Renovation
Provided a contingency for Playfields projects on a
Playfields-2008 490,806 case-by-case basis, subject to Department NA
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The above projects were completed for
approximately $3.4 million less than planned due to
a favorable construction bidding climate that lasted
from 2008-2012 during the Great Recession.

igiidonment {$3,400,000) Therefore, $3.4 million was abandoned from the NA
2008 Parks Levy-Playfields category and
appropriated to the 2008 Parks Levy-Opportunity
Fund category which funded Walt Hundley and
Washington Park Playfields.
2012 $83,477 was abandoned from the 2008 Parks Levy-
(683,477) Playfields BCL in 2012 after all remaining chargesto | NA
Abandonment A . .
projects were processed, completing the category.
2008 Parks Levy -
Playfields BCL . $10,600,280 | $10,580,858
Subtotal
Project Budget Actuals Description Online Date
Walt Hundley Converted the existing sand-silt all-weather athletic
Playfield $1,000,000 $933,594 | field surface to a synthetic turf surface and replaced | October, 2011
Renovation the lighting system.
Washington Park Converted the existing sand field to synthetic turf.
Playfield $2,400,000 $2,381,969 | Aiso replaced the wood lighting poles with metal December, 2012
Renovation poles to improve the lighting systems.
Bobby Morris
Playfield $1,069,000 $1,069,000 | Replaces the synthetic turf field surfacing. December, 2015
Renovation*
2008 Parks Levy
Opportunity
Fund BCL $4,469,000 $4,384,563
Subtotal
GRAND TOTAL $15,069,280 | $14,965,421

*Note: The Bobby Morris playfield is being funded with 2008 Levy funds redirected from the Seattle Asian Art Museum
renovation project (the legislation to redirect the funds to several other capital projects, including the Bobby Morris playfield,
will be transmitted to City Council during the second quarter of 2014),

Future Field Acquisition, Development, and Conversions

Since 1997, the planning policies and goals around athletic field acquisitions, development, and
conversions have been established through an extensive joint planning process with Seattle Public
Schools (SPS) based on the shared use and scheduling of the fields. With the exception of surplused
military property, the amount of undeveloped land available within the city for new fields is almost non-
existent. Therefore, joint planning and use of school and park fields is the most practical approach to
attempt to meet the demand for fields. Also, Parks does the field scheduling for community use of SPS
fields under a shared use agreement where SPS uses most available scheduling time during the
respective sports seasons from 3 pm {after school) to 5-6 pm (early evening). Non-school youth
organizations and adults are generally accommodated after 6 pm (evening).
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The first effort joint planning was done in 1997 and resulted in the Joint Athletic Facilities Development
Program (JAFDP). The original program consisted of a list of Parks and school district sites with a set of
proposed improvements at each site. It identified priority athletic facility projects that increased
capacity and improved the quality of play on city fields for youth and adults.

The 1997 JAFDP was updated in 2002 after a two-year planning process with SPS (included as
Attachment 3). The 2002 update created a framework for understanding the rationale behind proposed
improvements, which the 1997 plan lacked. The goal of the 2002 update was to increase the scheduling
capacity of the city's athletic fields and examine the field system as a whole in order to make
improvements for both field users and neighbors throughout the city.

The 2002 JAFDP incorporated (1) an overview of the policy and planning that guides field development;
(2) an assessment of trends seen among field users; (3) an overview of emerging considerations in field
development including innovations in technology and identification of good neighbor issues; and, (4) a
list of proposed projects and a scope of work for each site (included as Attachment 4). The program also
summarized information from Seattle Parks’ 2001 Ballfield Lighting Study which provided an important
assessient of existing field lighting and made recommendations for the future. Attachment 4 includes
the list of 2002 JAFDP recommended projects and a current status update on each one, including the
lighting projects. Although the JAFDP did not set priorities among the categories or projects, it did
include development policies that helped guide funding decisions. The policies are as follows.

* Consider the following in siting park and recreation facilities: the need for the facilities in a
particular area or location based on demonstrated or anticipated demand and distribution
guidelines, the potential impacts of the facilities on the local area, and specific site conditions
relating to cost of development and operations.

* Improve athletic fields to improve playability. Improvements such as synthetic turf and lighting
on selected fields will be considered to increase scheduling capacity where appropriate and
where adverse neighborhood impacts as identified in public involvement processes can be
mitigated.

* Assist the Seattle School District in the improvement of selected school fields for community
sports use, as requested by the District.

* Consider function, sustainability, durability, security, and barrier-free access in design of all
facilities. ‘

SPS has approached Parks about undertaking a third joint planning effort for the athletic fields. Parks
estimates that the process will begin later this year with SPS and Parks issuing a final report by the end
of 2015. The effort may require additional staff resources, and Parks is currently assessing staffing
options necessary to complete the work. As with the 2002 JAFDP, a comprehensive public process will
be part of the effort. Through that process, Parks will determine the vision and plan for future athletic
field projects. For now, the department is following the planning policies and goals established in the
2002 JAFDP. '

The primary focus since 2002 has been to replace lighting systems and convert the surfacing on existing
fields to synthetic turf. Since 2002, the Department’s approach has been to prioritize field
improvements as follows: 1) replace old lighting systems; 2) install synthetic turf at sites with lights and
install lights at sites with synthetic turf before installing both lights and synthetic turf at sites with
neither; 3) install improvements that increase capacity for diversified sports; and 4) distribute field
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improvements throughout the City, and install improvements in underserved areas. These guidelines
helped determine the projects identified in the JAFDP for completion.

Replacement Cycle of Current Synthetic Turf Fields

On average, the turf fields last for about 10 years before requiring replacement. The following table
summarizes the current replacement schedule with average estimated replacement costs in both 2014
dollars and in future dollars. While most fields are replaced on a 10 year cycle, the department also
considers replacements that may be needed sooner than planned due to high wear and tear and other

related factors.

In an effort to extend the useful life of the synthetic fields, the department purchased a new piece of
maintenance equipment specifically for the synthetic fields in 2012. The machine, which is called a
SportChamp, levels the infill materials and vacuums up fine dirt and helps the “grass” fibers stand up. It
also-can be used for periodic refilling of infill material. Parks believes that the regularly scheduled use of
the machine will help retain the integrity of the surfacing material for longer than 10 years, perhaps to

12-14 years.

Note: the costs in Table 2 are different than those reported in the 2013 Athletic Field SLI response
because the 2013 costs were construction costs only and did not include overhead costs such as
planning, project design or sales tax.

Table 2: Synthetic Turf Replacement Schedule

Replacement Cost

synth, part turf)

Site/Field # of Year Planned - Replacement Cost
Fields Installed Replacement | Est, (In 2014 §) Est. {In future $)

Interbay Stadium 1 2004 2014 $610,000 $610,000
Bobby Morrls 3 2005 2015 $817,632 $833,985
Loyal Heights Playfield 3 2007 2017 $1,129,202 $1,198,318
Georgetown Playfield 2 2008 2018 $1,064,642 $1,152,402
Queen Anne Bow! 1 2008 2018 $416,312 $450,629
Miller Playfield 3 2009 2018 $_807,483 $891,526
Magnuson Park Playfields 5 2009 2019 $2,500,920 $2,761,217
Lower Woodland Playfield #2 1 2009 2019 $899,787 $993,437
Lower Woodland Playfield #7 1 2009 2019 $690,216 $762,055
Genesee Playfield Lower 1 2010 2020 $730,931 $823,148
Hiawatha Playfield 2 2010 2020 $969,254 $1,091,538
Delridge Playfield 4 2010 2020 $1,638,848 . $1,845,609
Genesee Playfield Upper 1 2010 2020 $627,935 $707,156
Garfield Playfield {synthetic infield) 1 2010 2020 497,760 $560,559
Walt Hundley Playfield 1 2011 2021 $655,461 $752,919
Washington Park Playfield 3 2012 2022 $923,580 $1,082,121
Jefferson Park Playfield 2 2012 2022 $1,224,000 $1,434,111
Montlake Playfield 1 2012 2022 $574,774 $673,439
Lower Woodland Playfield #1 (part 1 2013 2023 $497,760 ‘ $594,869
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Funding for Acquisition and Field Replacement

Parks and SPS have successfully improved the city’s inventory of athletic fields over the past several
years. Voter approved measures such as the 1998 Buildings, Technology, Athletics (BTA) levy, the 2000
Pro Parks levy, and the 2008 Parks Levy are a few examples of Seattle’s continuing commitment to

ballfield improvements.

- The Seattle Park District ballot measure currently being reviewed by Council includes funding to replace
existing synthetic fields and finish the remaining lighting replacement projects as part of the capital
major maintenance initiative. Because of the lack of undeveloped land available within the city for new
fields, the department’s priority is to fund the scheduled replacement of the existing synthetic fields and
the remaining planned conversions at Brighton, West Magnolia (South), and West Queen Anne. These

“are the highest priority sites because they also need lighting system replacement. If the Parks funding
measure is approved in August, the field improvements would be funded as part of the major
maintenance initiative. If the measure does not pass, the projects will be considered for REET funding
through the annual CIP budget.

Once the priority projects are completed at the sites above, then grass turf, irrigation, and drainage
improvements will be made to the Soundview playfield and others on the JAFDP list including South Park
and Maple Wood. These sites will have the grass turf refurbished, and they will not be converted to
synthetic turf due to their size and absence of lighting. They are not regulation sized baseball fields, and
they do not receive much play. These fields also do not have lights and are considered more like
neighborhood playfields. Again, these projects are included in the asset management plan that will be
funded if the Seattle Park District ballot measure passes. They will be considered for REET funding
through the annual CIP budget process if the measure fails.

cc: Attachments;

Christopher Williams, Acting Superintendent 1- Synthetic Field Location Map

Eric Friedli, Acting Deputy Superintendent 2- List of City-owned grass and synthetic fields
Michele Finnegan, Finance and Administrative Services Director 3- 2002 Joint Athletic Facilities Development Program
Michael Shiosaki, Planning and Development Director 4- JAFDP Project List
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Attachment 2-Athletic Field Inventory

Page 1 of 13

FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS

Alki YOUTH ONLY N Soccer Grass SW 58th Ave SW & SW Stevens
Alki 1 Youth and Adult N BB/Sof Grass SW 58th Ave SW & SW Stevens
Ballard YOUTH ONLY Y Soccer Grass NW 28th Ave NW & NW 60th
Ballard 1 Youth, Women, Coed Y BB/Sof Grass NW 28th Ave NW & NW 60th
Ballard 2 Youth, Women, Coed Y BB/Sof Grass NW 28th Ave NW & NW 60th
Bar-S 1 YOUTH ONLY N Baseball Grass SW 65th AVE SW & SW Hanford
Bar-S 2 YOUTH ONLY N Baseball - Grass SW 65th AVE SW & SW Hanford
Bayview YOUTH ONLY N Soccer Grass WC 24th Ave W W Raye
Bayview YOUTH ONLY N BB/Sof Grass WC 24th Ave W W Raye
Beacon Hill YOUTH ONLY N Soccer Grass SE 14th S & S Holgate
Beacon Hill YOUTH ONLY N BB/Sof Grass SE 14th S & S Holgate
Bitter Lake YOUTH ONLY Y Soccer Grass NW N 130th & Linden Ave N
Bitter Lake 1 Youth and Adult Y BB/Sof Grass NW N 130th & Linden Ave N
Bitter Lake 2 YOUTH ONLY Y BB/Sof Grass NW N 130th & Linden Ave N
Bobby Morris Youth and Adult Y Soccer Synthetic EC 11th Ave E & E Pine
Bobby Morris 1 Youth and Adult Y Baseball Synthetic EC 11th Ave E & E Pine
Bobby Morris 2 Youth and Adult Y BB/Sof Synthetic EC 11th Ave E & E Pine
Brighton YOUTH ONLY Y Soccer Grass SE 42nd Ave S & S Juneau
Brighton 1 Youth and Adult Y BB/Sof Grass SE 42nd Ave S & S Juneau
Brighton 2 YOUTH ONLY Y BB/Sof Grass SE 42nd Ave S & S Juneau
Brighton 3 YOUTH ONLY N BB/Sof Grass SE 42nd Ave S & S Juneau
Cleveland Youth and Adult N FB/Soc Grass SE 13th S & S Lucile
Colman YOUTH ONLY N BB/Sof Grass SE 23rd S & S Grand
Colman YOUTH ONLY N Soccer Grass SE 23rd S & S Grand
Dahl 1 Youth and Adult N Baseball Grass NE 25th NE & NE 77th
Dahl 2 Youth and Adult Y BB/Sof Grass NE 25th NE & NE 77th
Dahl 3 Youth and Adult N BB/Sof Grass NE 25th NE & NE 77th
Dahl 4 Youth and Adult N BB/Sof Grass NE 25th NE & NE 77th
Dah! North YOUTH ONLY Y Soccer Grass NE 25th NE & NE 77th

~ Dahl South YOUTH ONLY N Soccer Grass NE 25th NE & NE 77th
Dahl West YOUTH ONLY Y Soccer Grass NE 25th NE & NE 77th
Day, BF Youth and Adult N BB/Sof Grass NW N 41st & Fremont Ave N
Day, BF YOUTH ONLY N Soccer. Grass NW N 41st & Fremont Ave N
Delridge North Soccer  |Youth and Adult Y Soccer Synthetic SW Delridge Wy SW & SW Oregon
Delridge South Soccer  |Youth and Adult Y Soccer Synthetic SW Delridge Wy SW & SW Oregon
Delridge 1 Youth and Adult Y BB/Sof Synthetic SW Delridge Wy SW & SW Oregon
Delridge 2 Youth and Adult Y BB/Sof Synthetic SW Delridge Wy SW & SW Oregon
Fairmount YOUTH ONLY N Soccer Grass SW Fauntleroy Sw & SW Brandon
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Attachment 2-Athletic Field Inventory

FIELD COMMENTS LIGHTS USAGE SURFACE  DISTRICT ADDRESS
Fairmount 1 YOUTH ONLY N Baseball | Grass SW Fauntleroy Sw & SW Brandon
Garfield 1 Youth and Adult Y Baseball Synthetic EC 23rd Ave E & E Cherry
Garfield 2 YOUTH ONLY Y BB/Sof Grass EC 23rd Ave E & E Cherry
Garfield 3 YOUTH ONLY Y BB/Sof Grass EC 23rd Ave E & E Cherry
Garfield Football YOUTH ONLY Y FB/Soc Grass EC 23rd Ave E & E Cherry
Genesee Lower Youth and Adult Y Soccer Synthetic SE 45th Ave S & S Genesee
Genesee Upper Youth and Adult Y Soccer Synthetic SE 45th Ave S & S Genesee
Georgetown Youth and Adult Y Soccer Synthetic SE ‘Corson Ave S & S Homer
Georgetown 1 YOUTH ONLY Y BB/Sof Synthetic SE Corson Ave S & S Homer
Gilman YOUTH ONLY N Soccer Grass NW 11th Ave NW & NW 54th
Gilman 1 Youth and Adult N BB/Sof Grass NW 11th Ave NW & NW 54th
Gilman 2 YOUTH ONLY N Baseball Grass NW 11th Ave NW & NW 54th
Green Lake YOUTH ONLY N Soccer, Grass NC N 73rd & W Green Lake Dr N
Green Lake 1 Youth and Adult N BB/Sof Grass NC N 73rd & W Green Lake Dr N
Green Lake 2 Youth and Adult N BB/Sof Grass NC N 73rd & W Green Lake Dr N
Green Lake 3 YOUTH ONLY N BB/Sof Grass NC N 73rd & W Green Lake Dr N
Hiawatha 1 Youth and Adult Y Baseball Synthetic SW California Ave Sw & SW Lander
Hiawatha 3 YOUTH ONLY N BB/Sof Grass SW California Ave Sw & SW Lander
Hiawatha Soccer Youth and Adult Y Soccer Synthetic SW California Ave Sw & SW Lander
Highland Park YOUTH ONLY N Flag Football Grass SW 11th Ave SW & SW Thistle
Highland Park 1 Youth and Adult N Baseball Grass SW 11th Ave SW & SW Thistle
Highland Park 2 Youth and Adult N BB/Sof Grass SW 11th Ave SW & SW Thistle
Highland Park 3 YOUTH ONLY N T-Ball Grass SW 11th Ave SW & SW Thistle
Hughes, E.C. YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Holden
Hughes, E.C. 1 Youth and Aduit N BB/Sof Grass SwW 29th Ave SW & SW Holden
Hughes, E.C. 2 YOUTH ONLY N BB/Sof Grass SW 29th Ave SW & SW Holden
Hughes, E.C. East YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Holden
Hughes, E.C. West YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Holden
Hutchinson Youth and Adult N Soccer/Rugby Grass SE 59th Ave S & S Pilgrim
Hutchinson 1 Youth and Adult N BB/Sof Grass SE 59th Ave S & S Pilgrim
Hutchinson 2 YOUTH ONLY N BB/Sof Grass SE 59th Ave S & S Pilgrim
1-90 Lid YOUTH ONLY -N Soc Grass SE 23rd Ave S & S Atlantic
Interbay 1 YOUTH ONLY N BB/Sof Grass WC 17th W & W Dravus
Interbay 2 Youth and Adult Y BB/Sof Grass wcC 17th W & W Dravus
Interbay 3 YOUTH ONLY N BB/Sof Grass WC 17th W & W Dravus
Interbay Soccer YOUTH ONLY Y Soccer Grass WC 17th W & W Dravus
Interbay Stadium Youth and Adult Y Soccer Synthetic WC 17th W & W Dravus
Jefferson Youth and Adult Y Soccer “Synthetic SE 1600 S Columbian Way

Page 2 of 13

5/2/2014 at 10:00 AM



Attachment 2-Athletic Field Inventory

Page 3 of 13

FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS

Jefferson 1 Youth and Adult Y Baseball Synthetic SE 1600 S Columbian Way
Jefferson Park (Lid) YOUTH ONLY N Soccer Grass SE 1600 S Columbian Way
Judkins 1 YOUTH ONLY N BB/Sof Grass EC 22nd Ave S & S Norman,
Judkins 2 YOUTH ONLY N Baseball Grass EC 22nd Ave S & S Norman
Judkins, Lower YOUTH ONLY N Soccer’ Grass EC 22nd Ave S & S Norman
Judkins, Middle YOUTH ONLY N Soccer Grass EC 22nd Ave S & S Norman
Judkins, Upper YOUTH ONLY N FB/Soc Grass EC 22nd Ave S & S Norman
Lakeridge YOUTH ONLY N Baseball Grass SE Rainier S & 68th Ave S
Lakewood YOUTH ONLY N Soccer Grass SE 50th Ave S & S Angeline
Lakewood 1 YOUTH ONLY N BB/Sof Grass SE 50th Ave S & S Angeline
Laurelhurst YOUTH ONLY N Soccer Grass NE NE 41st & 48th Ave NE
Laurefhurst 1 Youth and Adult N BB/Sof Grass NE NE 41st & 48th Ave NE
Laurelhurst 2 Youth and Adult N BB/Sof Grass NE NE 41st & 48th Ave NE
Lawton YOUTH ONLY N Baseball Grass WC 26th W & W Emerson
Lawton Soccer YOUTH ONLY N Soccer Grass wC 26th W & W Emerson
Lincoln Park 1 Youth and Adult N Baseball Grass SW Fauntleroy Ave SW & SW Kenyon
Lincoln Park 2 Youth and Adult N BB/Sof Grass SW Fauntleroy Ave SW & SW Kenyon
Lincoln Park 3 Youth and Adult N Softball Grass SW Fauntleroy Ave SW & SW Kenyon
Lincoln Park Soccer/FB  |YOUTH ONLY N Soccer Grass SW Fauntleroy Ave SW & SW Kenyon
Lower Wood 1 Youth and Adult Y Baseball Synthetic NC Green Lake Way N & N 50th
Lower Wood 2 Youth and Adult Y Soccer Synthetic NC Green Lake Way N & N 52nd
Lower Wood 3 Youth and Adult Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 4 Youth and Women Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 5 Youth and Women Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 6 Youth and Adult Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 7 Youth and Adult Y Soccer Synthetic NC Green Lake Way N & N 55th
Loyal Heights Youth and Adult Y FB/Soc Synthetic NwW 22nd Ave NW & NW 77th
Loyal Heights 1 Youth and Adult Y BB/Sof Synthetic NW 22nd Ave NW & NW 77th
Loyal Heights 2 Youth and Adult Y BB/Sof Synthetic NW . 22nd Ave NW & NW 77th
Madrona YOUTH ONLY N Soccer Grass EC 34th Ave E & E Spring

. Madrona YOUTH ONLY N T-Ball Grass EC 34th Ave E & E Spring
Magnolia 1 YOUTH ONLY Y Baseball Grass wWC 34th Ave W & W Smith
Magnolia 2 Youth and Adult Y BB/Sof . Grass wC 34th Ave W & W Smith
Magnolia 3 Youth and Adult N BB/Sof Grass WC 34th Ave W & W Smith
Magnolia 4 Youth and Adult- N BB/Sof Grass wC 34th Ave W & W Smith
Magnolia 5 YOUTH ONLY N BB/Sof Grass WC 34th Ave W & W Smith
Magnolia 6 YOUTH ONLY N T-Ball/Soc Grass WC 34th Ave W & W Smith
Magnolia NE YOUTH ONLY N Soccer Grass WC 34th Ave W & W Smith
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Attachment 2-Athletic Field Inventory

Page 4 of 13

FIELD COMMENTS LIGHTS USAGE . SURFACE DISTRICT ADDRESS
Magnolia NW YOUTH ONLY N Soccer Grass wC 34th Ave W & W Smith
Magnolia South YOUTH ONLY Y Soccer Grass WC 34th Ave W & W Smith
Magnuson 1 Youth and Adult N Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
Magnuson 2 Youth and Adult N - Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
Magnuson 3 Youth and Adult N Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
.Magnuson 4 Youth and Adult N Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
Magnuson 5 Youth and Adult Y Rughy Synthetic NE 73rd & Sand Point Way NE
Magnuson 6 Youth and Adult Y Soc/Ult Synthetic NE 73rd & Sand Point Way NE
Magnuson 7 Youth and Adult Y Soc/Ult Synthetic NE 73rd & Sand Point Way NE
Magnuson 8 Youth and Adult N Baseball Synthetic NE 73rd & Sand Point Way NE
Magnuson 9 YOUTH ONLY Y Softball Synthetic NE 73rd & Sand Point Way NE
Maple Leaf YOUTH ONLY N Soccer Grass NE Roosevelt Way NE & NE 82nd
Maple Leaf 1 YOUTH ONLY N BB/Sof Grass NE Roosevelt Way NE & NE 82nd
Maple Leaf 2 YOUTH ONLY N BB/Sof Grass NE Roosevelt Way NE & NE 82nd
Maple Wood Youth and Adult N Soccer Grass SE 12th Ave S & S Angeline
Maple Wood 1 Youth and Adult N BB/Sof Grass SE 12th Ave S & S Angeline
Maple Wood 2 Youth and Adult N BB/Sof Grass SE 12th Ave S & S Angeline
Meadowbrook 1 Youth and Adult N Baseball Grass NE 30th Ave NE & NE 107th
Meadowbrook 2 Youth and Adult N BB/Sof Grass NE 30th Ave NE & NE 107th
Meadowbrook 3 Youth and Adult N BB/Sof Grass NE 30th Ave NE & NE 107th
Miller # 1 Youth and Adult Y BB/Sof Synthetic EC 20th Ave E & E John
Miller # 2 Youth and Adult Y BB/Sof Synthetic EC 20th Ave E & E lohn
Miller Soccer Youth and Aduit Y Soccer/Lax Synthetic EC 20th Ave E & E John
Montlake 1 Youth and Adult N BB/Sof Grass EC 16th Ave E & E Calhoun
Montlake Soccer Youth and Adult N Football/Soccer Synthetic EC 16th Ave E & E Calhoun
North Acres YOUTH ONLY N Soccer Grass NE 1st Ave NE & NE 130th
North Acres 1 YOUTH ONLY N BB/Sof Grass NE 1st Ave NE & NE 130th
North Acres 2 Youth and Adult N BB/Sof Grass NE 1st Ave NE & NE 130th
Pinehurst YOUTH ONLY N BB/Sof Grass NE 14th Ave NE & NE 120th
Queen Anne YOUTH ONLY N Soccer Grass wWC 1st Ave W & W Howe
Queen Anne 1 Youth and Adult Y BB/Sof Grass wC 1st Ave W & W Howe
Queen Anne 2 Youth and Adult Y BB/Sof Grass - wC 1st Ave W & W Howe
Queen Anne 3 YOUTH ONLY Y BB/Sof/Soc Grass wcC 1st Ave W & W Howe
Queen Anne Bowl Youth and Aduit N Soccer Synthetic WC 3rd Ave W & W Fulton
Queen Anne, East YOUTH ONLY N BB/Sof Grass WC 2nd Aave N & Warren N
Rainier 1 Youth and Adult Y Baseball Grass SE Rainier Ave S & S Alaska
Rainier 2 Youth and Adult Y BB/Sof Grass SE Rainier Ave S & S Alaska
Rainier 3 YOUTH ONLY Y BB/Sof Grass SE Rainier Ave S & S Alaska
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Attachment 2-Athletic Field 5.<m=82

SURFACE

FIELD COMMENTS LIGHTS USAGE DISTRICT ADDRESS
Rainier Football YOUTH ONLY Y Football Grass SE Rainier Ave S & S Alaska
Rainier Beach 1 Youth and Adult N BB/Sof Grass SE Rainier Ave S & S Cloverdale
Rainier Beach 2 Youth and Adult - N BB/Sof Grass SE Rainier Ave S & S Cloverdale
Rainier Beach Soccer YOUTH ONLY N Soccer Grass SE Rainier Ave S & S Cloverdale
Ravenna YOUTH ONLY N BB/Soccer Grass NE 20th NE & NE 58th
Riverview 1 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview 2 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview 3 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview 4 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview North YOUTH ONLY N Soccer Grass SW 12th SW & SW Myttle
Riverview South YOUTH ONLY N Soccer Grass SW 12th SW & SW Myttle
Rogers Eastlake YOUTH ONLY N Soccer Grass EC Eastlake Ave E & E Roanoke
Rogers Eastlake YOUTH ONLY N BB/Sof Grass EC Eastlake Ave E & E Roanoke
Ross, Lower YOUTH ONLY N BB/Sof Grass NW 3rd NW & NW 43rd
Roxhill 1 YOUTH ONLY N BB/Sof Grass SwW 29th Ave SW & SW Roxbury
Roxhill 2 Youth and Adult N BB/Sof Grass SW 29th Ave SW & SW Roxbury
Roxhill Soccer YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Roxbury
Roxhill Soccer North YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Roxbury
Soundview 1 YOUTH ONLY N Baseball Grass NW 15th Ave NW & NW 90th
Soundview 2 Youth and Adult ]\ BB/Sof Grass NW 15th Ave NW & NW 90th
Soundview 3 Youth and Adult N BB/Sof Grass NwW 15th Ave NW & NW 90th
Soundview 4 YOUTH ONLY N BB/Sof Grass NW 15th Ave NW & NW 90th
Soundview, Lower Youth and Adult N FB/Soc/Rugby Grass NW 15th Ave NW & NW 90th
Soundview, Upper YOUTH ONLY N Soccer Grass NW 15th Ave NW & NW 90th
South Park Youth and Adult N Soccer Grass SW 8th Ave S & S Sullivan
South Park 1 Youth and Adult N BB/Sof Grass SW 8th Ave S & S Sullivan
South Park 2 Youth and Adult N BB/Sof Grass SwW 8th Ave S & S Sullivan
University Youth and Adult N BB/Kickball Grass NE 9th Ave NE & NE 50th
University YOUTH ONLY N Soccer Grass NE 9th Ave NE & NE 50th
Van Asselt Youth and Adult N Soccer Grass SE 32nd Ave S & S Myrtle
Van Asselt 1 Youth and Adult N BB/Sof Grass SE 32nd Ave S & S Myrtle
Van Asselt 2 Youth and Adult N BB/Sof Grass SE 32nd Ave S & S Myrtle
View Ridge YOUTH ONLY N Soccer Grass NE 45th Ave NE & NE 70th
View Ridge 1 Youth and Adult N BB/Sof Grass NE 45th Ave NE & NE 70th
View Ridge 2 Youth and Adult N BB/Sof Grass NE 45th Ave NE & NE 70th
Walingford YOUTH ONLY N BB/Sof Grass NC 43rd Ave NE & Wallingford Ave N
Walt Hundley 1 Youth and Adult N Baseball Grass SW 34th Ave Sw & SW Myrtle
Walt Hundley 1 YOUTH ONLY N Lacrosse Grass SW 34th Ave Sw & SW Myrtle
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FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS

Walt Hundley 2 Youth and Adult N BB/Sof Grass SW 34th Ave Sw & SW Myrtle

Walt Hundley 2 YOUTH ONLY N Lacrosse Grass Sw 34th Ave Sw & SW Myrtle

Walt Hundley Soccer Youth and Adult Y Soccer Synthetic SW 34th Ave Sw & SW Myrtle
Wash Park Soccer Youth and Adult Y Soccer Synthetic EC Lk Wash Blvd E & E Madison
Wash. Park 1 Youth and Aduit Y BB/Sof Synthetic EC Lk Wash Blvd E & E Madison
Wash. Park 2 Youth and Adult Y BB/Sof Synthetic EC Lk Wash Blvd E & E Madison
West Seattle Stadium Youth and Adult Y Football/Track Grass SW 35th Ave SW & SW Oregon
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Attachment 2-Athletic Field Inventory

FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS
Alki YOUTH ONLY N Soccer Grass SwW 58th Ave SW & SW Stevens
Alki 1 Youth and Adult N BB/Sof Grass SW 58th Ave SW & SW Stevens
Ballard YOUTH ONLY Y Soccer Grass NW 28th Ave NW & NW 60th
Ballard 1 Youth, Women, Coed Y BB/Sof Grass NW 28th Ave NW & NW 60th
Ballard 2 - Youth, Women, Coed Y BB/Sof Grass NW 28th Ave NW & NW 60th
Bar-S 1 YOUTH ONLY N Baseball Grass SW 65th AVE SW & SW Hanford
Bar-S 2 YOUTH ONLY N Baseball Grass SW 65th AVE SW & SW Hanford
Bayview YOUTH ONLY N Soccer Grass wC 24th Ave W W Raye
Bayview YOUTH ONLY N BB/Sof Grass wWC 24th Ave W W Raye
Beacon Hill YOUTH ONLY N Soccer Grass SE 14th S & S Holgate
Beacon Hill YOUTH ONLY N BB/Sof Grass SE 14th S & S Holgate
Bitter Lake YOUTH ONLY Y Soccer Grass NW N 130th & Linden Ave N
Bitter Lake 1 Youth and Adult Y BB/Sof Grass NwW N 130th & Linden Ave N
Bitter Lake 2 YOUTH ONLY Y BB/Sof Grass NW N 130th & Linden Ave N
Brighton YOUTH ONLY Y Soccer Grass SE 42nd Ave S & S Juneau
Brighton 1 Youth and Adult Y BB/Sof Grass SE 42nd Ave S & S Juneau
Brighton 2 YOUTH ONLY Y BB/Sof Grass SE 42nd Ave-S & S juneau
Brighton 3 YOUTH ONLY N BB/Sof Grass SE 42nd Ave S & S Juneau
Cleveland Youth and Adult N FB/Soc Grass SE 13th S & S Lucile
Colman YOUTH ONLY N BB/Sof Grass SE 23rd S & S Grand
Colman YOUTH ONLY N Soccer Grass SE 23rd S & S Grand
Dahl 1 Youth and Adult N Baseball Grass NE 25th NE & NE 77th
Dahl 2 Youth and Adult Y BB/Sof Grass NE 25th NE & NE 77th
Dahl 3 Youth and Adult N BB/Sof Grass NE 25th NE & NE 77th
Dahl 4 Youth and Adult N BB/Sof Grass NE 25th NE & NE 77th
Dahl North YOUTH ONLY Y Soccer Grass NE 25th NE & NE 77th
Dahl South YOUTH ONLY N Soccer Grass NE 25th NE & NE 77th
Dahl West YOUTH ONLY Y Soccer Grass NE 25th NE & NE 77th
Day, BF Youth and Adult N BB/Sof Grass NW N 41st & Fremont Ave N
Day, BF YOUTH ONLY N Soccer Grass NW N 41st & Fremont Ave N
Fairmount YOUTH ONLY N Soccer Grass SW Fauntleroy Sw & SW Brandon
Fairmount 1 YOUTH ONLY N Baseball Grass SW Fauntleroy Sw & SW Brandon
Garfield 2 YOUTH ONLY Y BB/Sof Grass EC 23rd Ave E & E Cherry
Garfield 3 YOUTH ONLY Y BB/Sof Grass EC 23rd Ave E & E Cherry
Garfield Football YOUTH ONLY Y FB/Soc . Grass EC 23rd Ave E & E Cherry
Gilman YOUTH ONLY N Soccer Grass NW 11th Ave NW & NW 54th
Gilman 1 Youth and Adult N BB/Sof Grass NW 11th Ave NW & NW 54th
Gilman 2 YOUTH ONLY N Baseball Grass NW 11th Ave NW & NW 54th
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Attachment 2-Athletic Field Inventory

FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS
Green Lake YOUTH ONLY N Soccer Grass NC N 73rd & W Green Lake Dr N
Green Lake 1 Youth and Adult N BB/Sof Grass NC N 73rd & W Green Lake Dr N
Green Lake 2 Youth and Adult N BB/Sof Grass NC N 73rd & W Green Lake Dr N
Green Lake 3 YOUTH ONLY N BB/Sof Grass NC N 73rd & W Green Lake Dr N
Hiawatha 3 YOUTH ONLY N BB/Sof - Grass SW California Ave Sw & SW Lander
Highland Park YOUTH ONLY N Flag Football Grass SW 11th Ave SW & SW Thistle
Highland Park 1 Youth and Adult N Baseball Grass SW 11th Ave SW & SW Thistle
Highland Park 2 Youth and Adult N BB/Sof Grass SW 11th Ave SW & SW Thistle
Highland Park 3 YOUTH ONLY N T-Ball Grass SwW 11th Ave SW & SW Thistle
Hughes, E.C. YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Holden
Hughes, E.C. 1 Youth and Adult N BB/Sof Grass SwW 29th Ave SW & SW Holden
Hughes, E.C. 2 YOUTH ONLY N BB/Sof Grass SwW 29th Ave SW & SW Holden
Hughes, E.C. East YOUTH ONLY N Soccer Grass SwW 29th Ave SW & SW Holden
Hughes, E.C. West YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Holden
Hutchinson Youth and Adult N Soccer/Rugby Grass SE 59th Ave S & S Pilgrim
Hutchinson 1 Youth and Adult N BB/Sof Grass SE 59th Ave S & S Pilgrim
Hutchinson 2 YOUTH ONLY N BB/Sof Grass SE 59th Ave S & S Pilgrim
1-90 Lid YOUTH ONLY N Soc Grass SE 23rd Ave S & S Atlantic
Interbay 1 YOUTH ONLY N BB/Sof Grass wC 17th W & W Dravus
Interbay 2 Youth and Adult Y BB/Sof Grass wWC 17th W & W Dravus
Interbay 3 YOUTH ONLY N BB/Sof Grass WwWC 17th W & W Dravus
Interbay Soccer YOUTH ONLY Y Soccer Grass WC 17th W & W Dravus
Jefferson Park (Lid) YOUTH ONLY N Soccer Grass SE 1600 S Columbian Way
Judkins 1 YOUTH ONLY N BB/Sof Grass EC 22nd Ave S & S Norman
Judkins 2 YOUTH ONLY N Baseball Grass EC 22nd Ave S & S Norman
Judkins, Lower YOUTH ONLY N Soccer Grass EC 22nd Ave S & S Norman
Judkins, Middle YOUTH ONLY N Soccer Grass EC 22nd Ave $ & S Norman
Judkins, Upper YOUTH ONLY N FB/Soc Grass EC 22nd Ave S & S Norman
Lakeridge YOUTH ONLY N Baseball Grass SE Rainier S & 68th Ave S
Lakewood YOUTH ONLY N Soccer Grass SE 50th Ave S & S Angeline
Lakewood 1 YOUTH ONLY N BB/Sof Grass SE 50th Ave S & S Angeline
Laurelhurst YOUTH ONLY N Soccer Grass NE NE 41st & 48th Ave NE
Laurelhurst 1 Youth and Adult N BB/Sof Grass NE NE 41st & 48th Ave NE
Laurelhurst 2 Youth and Adult N BB/Sof Grass NE NE 41st & 48th Ave NE
Lawton YOUTH ONLY N Baseball Grass WC 26th W & W Emerson
Lawton Soccer YOUTH ONLY N " Soccer Grass WC 26th W & W Emerson
Lincoln Park 1 Youth and Adult N Baseball Grass SW Fauntleroy Ave SW & SW Kenyon
Lincoln Park 2 Youth and Adult N BB/Sof Grass SW Fauntleroy Ave SW & SW Kenyon
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FIELD COMMENTS LIGHTS USAGE- SURFACE  DISTRICT ADDRESS
Lincoln Park 3 Youth and Adult N Softball Grass SW Fauntleroy Ave SW & SW Kenyon
Lincoln Park Soccer/FB  |YOUTH ONLY N Soccer Grass SW Fauntleroy Ave SW & SW Kenyon
Lower Wood 3 Youth and Adult Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 4 Youth and Women. Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 5 Youth and Women Y BB/Sof Grass NC Green Lake Way N & N 54th
Lower Wood 6 Youth and Adult Y BB/Sof Grass NC Green Lake Way N & N 54th
Madrona YOUTH ONLY ‘N Soccer Grass EC 34th Ave E & E Spring
Madrona YOUTH ONLY N T-Ball Grass EC 34th Ave E & E Spring
Magnolia 1 YOUTH ONLY Y Baseball Grass wC 34th Ave W & W Smith
Magnolia 2 Youth and Adult Y BB/Sof Grass WC 34th Ave W & W Smith
Magnolia 3 Youth and Adult N BB/Sof Grass WC 34th Ave W & W Smith
Magnolia 4 Youth and Adult N BB/Sof Grass WC 34th Ave W & W Smith
Magnolia 5 YOUTH ONLY N BB/Sof Grass WwWC 34th Ave W & W Smith
Magnolia 6 YOUTH ONLY N T-Ball/Soc Grass wC 34th Ave W & W Smith
Magnolia NE YOUTH ONLY N Soccer Grass WC 34th Ave W & W Smith
Magnolia NW YOUTH ONLY N Soccer Grass wC 34th Ave W & W Smith
Magnolia South YOUTH ONLY Y Soccer Grass WC 34th Ave W & W Smith
Magnuson 1 Youth and Adult N Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
Magnuson 2 Youth and Adult N Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
Magnuson 3 Youth and Adult N Soc/Lax/Ult Grass ‘NE NE 65th & Sand Point Way NE
Magnuson 4 Youth and Adult N Soc/Lax/Ult Grass NE NE 65th & Sand Point Way NE
Maple Leaf YOUTH ONLY N Soccer Grass NE Roosevelt Way NE & NE 82nd
Maple Leaf 1 YOUTH ONLY N BB/Sof Grass NE Roosevelt Way NE & NE 82nd
" Maple Leaf 2 YOUTH ONLY N BB/Sof Grass 'NE Roosevelt Way NE & NE 82nd
Maple Wood Youth and Adult N Soccer Grass SE 12th Ave S & S Angeline
Maple Wood 1 Youth and Adult N BB/Sof Grass SE 12th Ave S & S Angeline
Maple Wood 2 Youth and Adult N BB/Sof Grass SE 12th Ave S & S Angeline
Meadowbrook 1 Youth and Adult N Baseball Grass NE 30th Ave NE & NE 107th
Meadowbrook 2 Youth and Adult N BB/Sof Grass NE 30th Ave NE & NE 107th
Meadowbrook 3 Youth and Adult N BB/Sof Grass NE 30th Ave NE & NE 107th
Montlake 1 Youth and Adult N BB/Sof Grass EC 16th Ave E & E Calhoun
North Acres YOUTH ONLY N Soccer Grass NE 1st Ave NE & NE 130th
North Acres 1 YOUTH ONLY N BB/Sof Grass NE 1st Ave NE & NE 130th
North Acres 2 Youth and Adult N BB/Sof Grass NE 1st Ave NE & NE 130th
Pinehurst YOUTH ONLY N BB/Sof Grass NE 14th Ave NE & NE 120th
Queen Anne YOUTH ONLY N Soccer Grass WC 1st Ave W & W Howe
Queen Anne 1 Youth and Adult Y BB/Sof Grass WwC 1st Ave W & W Howe
Queen Anne 2 Youth and Adult Y BB/Sof Grass WC 1st Ave W & W Howe
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Attachment 2-Athletic Field Inventory

FIELD COMMENTS LIGHTS USAGE SURFACE  DISTRICT ADDRESS
Queen Anne 3 YOUTH ONLY Y BB/Sof/Soc Grass WC 1st Ave W & W Howe
Queen Anne, East YOUTH ONLY N BB/Sof Grass WC 2nd Aave N & Warren N
Rainier 1 Youth and Adult Y Baseball Grass SE Rainier Ave S & S Alaska
Rainier 2 Youth and Adult Y BB/Sof Grass SE Rainier Ave S & S Alaska
Rainier 3 YOUTH ONLY Y BB/Sof Grass SE Rainier Ave S & S Alaska
Rainier Football YOUTH ONLY Y Football Grass SE Rainier Ave S & S Alaska
Rainier Beach 1 Youth and Adult N BB/Sof Grass SE Rainier Ave S & S Cloverdale
Rainier Beach 2 Youth and Adult N BB/Sof Grass SE Rainier Ave S & S Cloverdale
Rainier Beach Soccer YOUTH ONLY N Soccer Grass SE Rainier Ave S & S Cloverdale
Ravenna YOUTH ONLY N BB/Soccer Grass NE 20th NE & NE 58th
Riverview 1 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview 2 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview 3 Youth and Adult N BB/Sof Grass SW 12th SW & SW Myttle
Riverview 4 Youth and Aduit N BB/Sof Grass SW 12th SW & SW Myttle
Riverview North YOUTH ONLY N Soccer Grass SW 12th SW & SW Myttle
Riverview South YOUTH ONLY N Soccer Grass SW 12th SW & SW Myttle
Rogers Eastlake YOUTH ONLY N Soccer Grass EC Eastlake Ave E & E Roanoke
Rogers Eastlake YOUTH ONLY N. BB/Sof Grass EC Eastlake Ave E & E Roanoke
Ross, Lower YOUTH ONLY N BB/Sof Grass NW 3rd NW & NW 43rd
Roxhill 1 YOUTH ONLY N BB/Sof Grass SW 29th Ave SW & SW Roxbury
Roxhill 2 Youth and Adult N BB/Sof Grass SW 29th Ave SW & SW Roxbury
Roxhill Soccer YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Roxbury
Roxhill Soccer North YOUTH ONLY N Soccer Grass SW 29th Ave SW & SW Roxbury
Soundview 1 YOUTH ONLY N Baseball Grass NW 15th Ave NW & NW 90th
Soundview 2 Youth and Adult N BB/Sof Grass NW 15th Ave NW & NW 90th
Soundview 3 Youth and Adult N BB/Sof Grass NW 15th Ave NW & NW 90th
Soundview 4 YOUTH ONLY N BB/Sof Grass NW 15th Ave NW & NW 90th
Soundview, Lower Youth and Adult N FB/Soc/Rugby Grass NW 15th Ave NW & NW 90th
Soundview, Upper YOUTH ONLY N Soccer Grass NW 15th Ave NW & NW 90th
South Park Youth and Adult N Soccer Grass SW 8th Ave S & S Sullivan
South Park 1 Youth and Adult N BB/Sof Grass SW 8th Ave S & S Sullivan
South Park 2 Youth and Adult N BB/Sof Grass SW 8th Ave S & S Sullivan
University Youth and Adult N BB/Kickball Grass NE 9th Ave NE & NE 50th
University YOUTH ONLY N " Soccer Grass NE 9th Ave NE & NE 50th
Van Asselt Youth and Adult N Soccer Grass SE 32nd Ave S & S Myrtle
Van Asselt 1 Youth and Adult N BB/Sof Grass SE 32nd Ave S & S Myrtle
Van Asselt 2 Youth and Adult N BB/Sof Grass SE 32nd Ave S & S Myrtle
View Ridge YOUTH ONLY N Soccer Grass NE 45th Ave NE & NE 70th
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FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS
View Ridge 1 Youth and Aduit N BB/Sof Grass NE 45th Ave NE & NE 70th
View Ridge 2 Youth and Adult "N BB/Sof Grass NE 45th Ave NE & NE 70th
Walingford YOUTH ONLY N BB/Sof Grass NC 43rd Ave NE & Wallingford Ave N
Walt Hundley 1 Youth and Adult N Baseball Grass SW 34th Ave Sw & SW Myrtle
Walt Hundley 1 YOUTH ONLY N Lacrosse Grass SW 34th Ave Sw & SW Myrtle
Walt Hundley 2 Youth and Adult N BB/Sof Grass SW 34th Ave Sw & SW Myrtle
Walt Hundley 2 YOUTH ONLY N Lacrosse Grass SW 34th Ave Sw & SW Myrtle
West Seattle Stadium Youth and Adult Y Football/Track Grass SwW 35th Ave SW & SW Oregon
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Scheduled Fields
Capital
Count* FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS
1 Bobby Morris Youth and Adult Y Soccer Synthetic EC 11th Ave E & E Pine
Bobby Morris 1 Youth and Adult Y Baseball Synthetic EC 11th Ave E & E Pine
Bobby Morris 2 Youth and Adult Y BB/Sof Synthetic EC 11th Ave E & E Pine
2 Delridge North Soccer Youth and Adult Y Soccer Synthetic SW Delridge Wy SW & SW Oregon
Delridge South Soccer  |Youth and Adult Y Soccer Synthetic SW Delridge Wy SW & SW Oregon
Delridge 1 Youth and Adult Y BB/Sof Synthetic SW Delridge Wy SW & SW Oregon
Delridge 2 Youth and Adult Y BB/Sof Synthetic SW Delridge Wy SW & SW Oregon
3 Garfield 1** Youth and Adult Y Baseball Synthetic EC 23rd Ave E & E Cherry
4 Genesee Lower Youth and Adult Y Soccer Synthetic SE 45th Ave S & S Genesee
5 Genesee Upper Youth and Adult Y Soccer Synthetic SE 45th Ave S & S Genesee
6 Georgetown Youth and Adult Y Soccer Synthetic SE Corson Ave S & S Homer
Georgetown 1 YOUTH ONLY Y BB/Sof Synthetic SE Corson Ave S & S Homer
7 Hiawatha 1 Youth and Adult Y Baseball Synthetic SW California Ave Sw & SW Lander
Hiawatha Soccer Youth and Adult Y Soccer Synthetic SwW California Ave Sw & SW Lander
8 Interbay Stadium Youth and Adult Y Soccer Synthetic wC 17th W & W Dravus
9 Jefferson Youth and Adult Y Soccer Synthetic SE 1600 S Columbian Way
Jefferson 1 Youth and Adult Y Baseball Synthetic SE 1600 S Columbian Way
9 Lower Wood 1** Youth and Adult Y Baseball Synthetic NC Green Lake Way N & N 50th
10 Lower Wood 2 Youth and Adult Y Soccer Synthetic NC Green Lake Way N & N 52nd
11 Lower Wood 7 Youth and Adult Y Soccer Synthetic NC Green Lake Way N & N 55th
12 Loyal Heights Youth and Adult Y FB/Soc Synthetic NW 22nd Ave NW & NW 77th
Loyal Heights 1 Youth and Adult Y BB/Sof Synthetic NwW 22nd Ave NW & NW 77th
Loyal Heights 2 Youth and Adult Y BB/Sof Synthetic NwW 22nd Ave NW & NW 77th
13 Magnuson 5 Youth and Adult Y Rugby Synthetic NE 73rd & Sand Point Way NE
14 Magnuson 6 Youth and Adult Y Soc/Ult Synthetic NE 73rd & Sand Point Way NE
15 Magnuson 7 Youth and Adult Y Soc/Ult Synthetic NE 73rd & Sand Point Way NE
16 Magnuson 8 Youth and Adult N Baseball Synthetic NE 73rd & Sand Point Way NE
17 Magnuson 9 YOUTH ONLY Y. Softball Synthetic NE 73rd & Sand Point Way NE
18 Miller # 1 Youth and Adult Y BB/Sof Synthetic EC 20th Ave E & E John
Miller # 2 Youth and Adult Y BB/Sof Synthetic EC 20th Ave E & E John
Miller Soccer Youth and Adult Y Soccer/Lax Synthetic EC 20th Ave E & E John
19 Montlake Soccer Youth and Adult N Football/Soccer Synthetic EC 16th Ave E & E Calhoun
20 Queen Anne Bowl Youth and Adult N Soccer Synthetic WC 3rd Ave W & W Fulton
21 Walt Hundley Soccer Youth and Adult Y Soccer Synthetic SW 34th Ave Sw & SW Myrtle
22 ‘Wash Park Soccer Youth and Adult Y Soccer Synthetic EC Lk Wash Blvd E & E Madison
23 Wash. Park 1 Youth and Adult Y BB/Sof Synthetic EC Lk Wash Blvd E & E Madison
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Capital

Count* FIELD COMMENTS LIGHTS USAGE SURFACE DISTRICT ADDRESS
Wash. Park 2 i [Youth and Adult Y BB/Sof Synthetic EC Lk Wash Blvd E & E Madison

* Capital count is used when discussing costs associated with the replacement of synthetic fields. The amount is lower than than the actual number of
fields scheduled because some fields are used for multiple sports.
**The number above includes Garfield and Lower Woodland #1 which have synthetic infields only.
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EXECUTIVE SUMMARY:
JOINT ATHLETIC FACILITIES DEVELOPMENT PROGRAM 2002 UPDATE

The Joint Athletic Facilities Development Program (JAFDP) was first developed in 1997 and adopted
by the Seattle City Council with Resolution 29681. The original program consisted of a list of Seattle
Parks and Seattle School District sites with a set of proposed improvements at each site. Seattle Parks
and Recreation and the Seattle School District are partners in providing safe, quality athletic fields to
children and adults because the overall health of Seattle’s citizens, no matter the age, is dependent
upon the availability of a variety of opportunities to pursue physical recreation throughout the year.

Through the ongoing support of elected officials and Seattle citizens, Seattle Parks and the District
have successfully improved the city’s inventory of athletic fields over the past several years. Voter
approved measures such as the 1998 Buildings, Technology, Athletics (BTA) levy and the 2000 Pro
Parks levy are a few examples of Seattle continuing commitment to ballfield improvements. Demand
for fields continues to increase, particularly in soccer and other “rectangular” field sports such as
ultimate frisbee and rugby. Seattle Parks makes an effort to accommodate this demand but the lack of
fields that can be used for year round play and into the evening limits the overall scheduling capacity
of the field system. In addition to making recommendations for improvements to improve the quality
of existing fields, the 2002 JAFDP identifies methods for expanding hours of operation on selected
fields through the installation of synthetic turf to allow for year round play and the use of improved
lighting technology to minimize light spill and glare.

In response to the growing interest in the improvement of athletic fields by field users and residents
near fields, the 2002 JAFDP creates a framework for understanding the rationale behind the proposed
improvements. It incorporates (1) an overview of the policy and planning that guides field
development; (2) an assessment of trends seen among field users; (3) an overview of emerging
considerations in field development including innovations in technology and identification of good
neighbor issues; and, (4) a list of proposed projects and a scope of work for each site. The program
also summarizes information from Seattle Parks’ 2001 Ballfield Lighting Study which provided an
important assessment of existing field lighting and made recommendations for the future.

The 2002 JAFDP addresses neighbor concerns in a number of ways. The sites proposed for new field
lights have a limited number of residents surrounding the fields and/or significant topographical
features, vegetation or other buffers that will limit any light trespass. Other concerns such as parking
and player behavior are also addressed in the program. To provide for safe play and a reduction in light
intrusion, Seattle Parks has for the first time adopted lighting design guidelines. The guidelines set a
standard of light trespass for new lighting systems which is less than an average street light. The
guidelines recommend Level TV lighting (the lowest recommended level for athletic fields) for most
Seattle Parks fields.

The 2002 JAFDP will be used by Seattle Parks and Recreation in planning for ballfield improvements
in the coming years. The continuing success of the program will depend upon the support of elected
officials, the availability of funding, and the ongoing involvement of the public.




Joint Athletic Facilities Development Program
2002 Update :

SECTION I: Purpose of the 2001-2002 Update

The 1997 Joint Athletlc Facilities Development Program (JAFDP) identified priority athletic facility
projects that would increase the amount of capacity and improve the quality of play on city fields for
youth and adults. The goal of the 2002 update is to increase the scheduling capacity of the city's
athletic fields and examine the field system as a whole in order to make improvements for both field
users and neighbors throughout the city. Seattle Parks and the School District are partners in this effort
jointly providing facilities and programmmg to meet the growing demand for more field time and more
facilities.

The 2002 update of the 1997 JAFDP is a result of a series of events. First, the 1998 “Building,
Technology, Athletics” (BTA) school levy brought significant resources to the development and
improvement of school athletic facilities. This funding coupled with efforts by Seattle Parks, field
users, and communities to secure grants and other funding for athletic field improvements resulted in
significant successes in achieving the 1997 program. Second, the development of more intensively
used athletic field projects raised concerns with some community members and the public process in
the development of these projects resulted in modifications to the original project scopes. Generally,
there is now a greater public awareness about athletic facility development. Third, advances in
technology have raised new possibilities regarding field surfacing and lighting that will be considered
in planning and design of future field projects and these advancements potentially can address some of
the issues raised by residents adjacent to fields.

The 2002 JAFDP update incorporates (1) an overview of the policy and planning that guides field
development; (2) an assessment of trends seen among field users; (3) an overview of emerging
considerations in field development including innovations in technology and identification of good
neighbor issues; and, (4) a list of proposed projects and a scope of work for each site. The proposed
projects are divided into three categories: Attachment A contains field improvement projects that are
~ fully or partially funded (fundmg for these projects comes from a variety of sources including grants,
voter approved measures, major maintenance, and private donations); Attachment B lists unfunded
projects that would increase the field system capacity throughout the city; and, Attachment C lists
unfunded projects that would enhance the quality of play and/or reduce impacts on surrounding
neighborhoods. Besides a desire to complete funded improvements, the JAFDP does not set priorities
among these categories or projects.

SECTION II: Seattle Parks and the Seattle School District - A Partnership

Sports have always been an integral part of the mission of Seattle Parks. Increasing attention to
physical fitness and a focus on youth activities have resulted in a large and vibrant community of
sports users and organizations. From kindergarten age to senior adults, Seattle citizens are seeking
opportunities to get involved in recreational and organized sports.
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The partnership between Seattle Parks and the School District is a natural one. There is significant
evidence that participation in sports provides a positive experience for our youth and a strong
foundation to develop important physical and life skills — goals of both Seattle Parks and the School
District. Participating on a team builds cooperation, a respect for others and encourages healthy habits.
Athletes for a Better World (ABW) is a national organization that supports coaches and young athletes
to connect their performance on the field as an individual and team with making a positive difference
as a member of society. One aspect of their curriculum is a “Code for Living” that coaches use to
reinforce this connection with athletes. This Code is used in the Seattle Parks coach training and
coaches are encouraged to incorporate this code as part of their team strategy. In 2001, Seattle Parks
expanded this program to include parents as partners in reinforcing the code with their children, to
strengthen further the connection between athletic participation and success in society. The result has
been a marked decline in game ejections from 10-15 a few years ago to three in each of the past two
years. Seattle Parks will continue to expand this training.

By the early 1990’s, the Department of Parks and Recreation had seen a tremendous increase in use of
athletic fields, from 62,237 scheduled hours in 1975 to 125,371 hours in 2001. In 1994, the
Department created the Sportsfield Review Committee (SRC) to work with the Seattle Sports Advisory
Council and School District staff. SRC’s initial role was to look at the policy statements and field
development recommendations in the 1993 Parks COMPLAN, and to improve field maintenance,
scheduling, and coordination among user groups. As a result of their analysis, SRC developed the 1997
JAFDP and conducted a public process that included six neighborhood meetings and one Board of
Park Commissioner hearing. In Resolution 29681, the City Council approved the 1997 Joint Athletic
Facilities Development Program. This program identified priority athletic field and gymnasium
improvements on City and School District property. The recommended improvements were consistent
with previous planning efforts and were accompanied by planning level cost estimates.

Several years ago, the School District convened the School Athletic Facilities and Education (SAFE)
group that included a variety of representatives of organizations interested in the development of
school athletic facilities. This group advised the District on athletic facility programming and on the
development of the BTA levy. This levy, approved by voters in 1998, provided important funding to
athletic facility development in the city. The work that went into developing the 1997 JAFDP assisted
SAFE and the School District in focusing potential levy resources into the innovative recommendation
of sports complexes at Denny/Sealth, Addams/Hale, Rainier Beach, Ingraham, and Wilson-Pacific
school facilities. These complexes are a major achievement of the 1997 JAFDP and increase the
quality of play for school sports as well as for community field users. Voter approval of the 1998 BTA
school levy resulted in millions of dollars for sports complexes at these schools. The program also
enabled the Seattle Parks and the School District to inform users and neighbors and to seek funding for
other projects. Seattle Parks and the School District, in partnership with community and user groups,
were successful in securing funding for major elements of the 1997 program. Funding came from a
variety of sources, including voter approved measures, grants, the City’s General Fund, private
sources, and Cumulative Reserve Funds.

Another critical element to coordination of athletic facilities development and scheduling is the Joint
Use Agreement between the Department of Parks and Recreation and the Seattle School District. The
School/Park Joint Use Agreement was renewed last year for another 5 years. Under this agreement
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each agency will make its buildings and grounds available for use by the other agency on a first
priority basis after the scheduling requirements for its own programs have been met. Each user will
maintain its joint use spaces and equipment and will cooperate in expediting repair of damage. Where
possible, Seattle Parks and the School District will pursue opportunities to develop and improve joint
use facilities and equipment to support programming by both agencies.

SECTION III: The Poliév Basis for Athletic Facility Development

The 2001-2002 JAFDP reflects the Department approach to athletic field development based on the
policies and principles which are part of the 1993 Parks COMPLAN, the 1997 JAFDP, and the 2000
Seattle Park and Recreation (the recent update of the Parks COMPLAN). The 1993 Parks COMPLAN
and subsequent 2000 Plan outline the policy basis for decision-making and set priorities among all the
functions of the Department. The JAFDP specifically addresses the Department's goal of providing
safe, quality athletic facilities. '

Athletic fields have always been an important part of the parks and recreation system. The 1993 Parks
COMPLAN provided policy direction and lists of desirable projects throughout the parks system,
including athletic fields. The 2000 Park and Recreation Plan, an update of the 1993 COMPLAN,
affirms the desirability of cost-effective athletic fields that improve and expand the playing experience
while balancing the needs of surrounding communities. The 2000 Park and Recreation plan addresses
athletic facility development in a number of ways:

» Included among our Fundamental Responsibilities is our role in joint planning and shared use
with other public agencies; improving the health and well being of Seattle citizens by providing
open spaces, recreational facilities, and programs to fit their needs; and, helping to achieve park
and recreation goals in manner consistent with the City's growth management goals and policies as
outlined in the City Comprehensive Plan.

> As aPartner for Recreation in the Development of Park and Recreation Facilities, our Policies
include:

- Consider the following in siting park and recreation facilities: the need for the
facilities in a particular area or location based on demonstrated or anticipated
~demand and distribution guidelines, the potential impacts of the facilities on the
local area, and specific site conditions relating to cost of development and
operations.

- Improve sportsfields to improve playability. Improvements such as synthetic turf
and lighting on selected fields will be considered to increase scheduling capacity
where appropriate and where adverse neighborhood impacts as identified in public
involvement processes can be mitigated. Such improvements will be identified in an
update to the Joint Athletic Field Development Program. '

- Assist the Seattle School District in the improvement of selected school fields for
community sports use, as requested by the District.

- Consider function, sustainability, durability, security, and batrier-free access in
design of all facilities,

Joint Athletic Facilities Development Program 2002 Update 6
Prepared by the Seattle Department of Parks and Recreation




» As aPartner for Recreation in the Management and Maintenance of Park Facilities, our Policies
include:

- Operating hours w111 be flexible and dependent on local conditions and needs but
sensitive to potential impacts on facility neighbors.

- Turf sports fields will be managed to encourage single use with sufficient recovery
time, maintenance resources, or reduced scheduling to protect the field. Selected
fields will be evaluated for conversion to synthetic to maximize playing capacity.

- Scheduling practices, and to a certain extent redevelopment, of existing facilities
will be adjusted based on changing population characteristics that affect demand for
such facilities.

» As a Partner for Recreation in Recreation Programs, our Policies include a variety of references
to creating partnerships in providing programming, giving priority in scheduling to organizations
that serve diverse populations, and balancing instruction and tournaments with access for general
use.

There is also significant reference and guidance on athletic facilities development outlined in the
primary and secondary Roles and Responsibilities throughout the 2000 Plan including providing an
equitable geographic distribution of facilities (details regarding soccer, football, softball/youth
baseball, senior baseball, etc. are also included in the Plan), creating partnerships to increase
programming opportunities, participation in regional planning for sports complexes, maintaining
facilities for safety, balancing program, league/organization, and drop-in use.

Finally, the 2000 Park and Recreation Plan makes recommendations for distribution of a number of
athletic facilities. For example, the distribution guideline for soccer fields is "...desirable within one to
two miles of all Seattle households." The 2000 Plan makes reference to a number of selected fields
maintained as all-weather (a term that includes sand based and synthetic turf) fields but does not
provide distribution guidelines for these types of higher capacity facilities. Softball and youth baseball
guidelines are the same as for soccer. Adult baseball guidelines are as follows "a limited number...are
desirable citywide with sufficient quantity to meet scheduling needs."

Citizens involved in neighborhood planning efforts throughout the city also indicated support for
improved athletic facilities in some areas. Several projects, supported in neighborhood plans and
subsequently adopted by the City Council, are included in the JAFDP, Improvements to sites
mentioned in neighborhood plans include: Georgetown Playfield, Magnolia (Elementary) School and
Judkins Playfield.

SECTION 1V: Planning Considerations that Guide Athletic Facility Development

Seattle Parks has provided opportunities for recreational sports activities throughout its history.
Specific considerations and policies developed over the years generally guide planning for athletlc
fields in Seattle (in alphabetical order):
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» CALENDAR: Natural grass fields do not hold up under year round use and are traditionally closed
from November through March for restoration. As such, it is desirable to limit use of such fields to
a single sport. All weather or synthetic fields can be used heavily throughout the year.

¢ CLIMATE: Seattle’s rainy climate and early darkness from fall through spring have a significant
impact on field use and make synthetlc turf fields with lighting very desirable. Lighted synthetic
fields provide for year round and evening play. Even without lights, synthetic turf provides for year
“round play for soccer and other field sports because of good drainage and durability. As a result, it
provides a safer and improved playing surface in addition to increasing the scheduling capacity at a
given site.

e COMPETITIVE DISADVANTAGE: The city’s existing field system does not provide facilities
that provide optimal development opportunities for a player’s abilities. Seattle’s youth often
compete against suburban youth who often have far better fields on which to play and practice.

* CONVERSION: Many of Seattle’s existing fields are antiquated. It is far less expensive to
redevelop existing fields with hlgher scheduling capacity than to purchase and develop new sites.
Conversions are a priority where it is possible to develop safe and quality fields in existing parks.
Converting all existing fields is not possible because of topography, size, neighborhood impacts,
and other park uses.

* COSTS: Development costs for the synthetic field surfaces are higher than for natural grass
surfaces. The maintenance costs for synthetic field surfaces are low since they do not require the
daily attention needed for all weather or grass surfaces. Generally, it does not make sense to install
either all weather or synthetic surface without field lights to achieve extended use. Conversely, it
does not make sense to light natural grass surfaces, other than selected baseball or softball fields,
because of the limited scheduling capacity on natural grass.

* DEMAND: Beginning in the late 1970s, demand was significantly altered by increases in adult
sports and participation by women and girls. This trend continues today. In addition, demand is
being significantly increased by participation in some sports such as soccer, ultimate frisbee, rugby,
and lacrosse. Finally, there is increasing interest in participation on a year round basis rather than a
single season. The partial reintroduction of middle school sports has also had an impact on
demand.

e FIELD SIZE: Most of Seattle's park athletic fields were developed in the 1950°s and 1960’s for
youth sports. Youth play has changed over the years. There is a greater demand for larger fields for
youth because the playing experience on regulation size fields enhances youth player development.
Larger fields are also more suitable for adult play.’

e FUNDING: Funding for athletic fields comes from a variety of sources. Improvements to or
replacement of existing facilities can be funded through the Department's major maintenance
program. Improvements to athletic facilities compete with the needs of other park facilities.
Typically, priorities are set through condition assessments. Voter approved measures, private
donations, and grants often make up the bulk of funding for projects that would increase field
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capacity. Major maintenance funding may be part of a larger improvement project if an element of
* a project was appropriate for that funding source.

o JOINT USE: Seattle Public Schools use most available scheduling time during the respective
sports seasons from after school (3 p.m.) to early evening (5-6 p.m.), in accordance with the
School-Park Joint Use Agreement. Non-school youth organizations and adults are generally
accommodated in the evening hours.

e LAND AVAILABILITY: With the exception of surplussed military property, the amount of
undeveloped land available within the city for new fields is almost non-existent. Therefore, joint
planning and use of school and park fields is the only practical approach to attempt to meet a
majority of the increasing demand.

e LOCATION OF PLAY: Due to the nature of use and amount of demand for athletic fields, field
scheduling is accomplished on a citywide not a neighborhood basis. Some effort is made to
accommodate youth sports and local adult leagues on local area fields but this is not always
possible.

e NEIGHBORHOOD ISSUES: There is increased attention to the development and use of athletic
facilities by surrounding communities. Spill and glare from lights, increased traffic and parking
from increased field use, noise, and occasional issues with player behavior are some of the
concerns expressed by neighborhoods. Synthetic and all weather fields with lights generate
significantly more hours of use than other types of fields and have been the focus of concern for
some communities.

e PRIORITY USE: The Department policy gives priority to youth in most programming and
scheduling. For example, in 1999, youth were scheduled for a total of 89,159 hours of field use and
adults for 22,142 hours of use. :

e SCHEDULING: Youth sports organizations schedule time in the early evening, following public
' school use. On week nights, adult use is accommodated after the youth in the mid-evening hours
until about 10 or 11 p.m.. Historically, weekend use was lighter but as demand has increased in
recent years, weekend scheduling has become relatively heavy.

e SURFACES: Natural grass fields are probably the most popular field surface for all sports but the
new synthetic turf field is quickly gaining popularity. Sand and other all-weather surfaces are
generally not as popular with users.

SECTION V: The 1997 Joint Athletic Facilities Development Program

The 1997 Joint Athletic Facilities Development Program represented the first coordinated effort to
look at the need for athletic facilities and opportunities to develop new or improved facilities
throughout the city. Several projects from the original 1997 program are complete or have funding to
accomplish a significant phase of the project as envisioned in the original program. Through public
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involvement processes, changes in scope or mitigation of impacts in response to community input are
an important part of the process. Several projects recommended in the original JAFDP are under
construction or undergoing a public involvement process to determine specific site improvements such
as lighting. The outcomes of the discussions with user groups and neighborhoods may result in
changes to project scopes, particularly about lighting of fields, which could affect the overall capacity
of the system.

The passage of the 1998 BTA school levy represents an important step in providing improved facilities
to youth and adult athletic facility users throughout the city. The update of the School/Parks Joint Use
agreement includes commitments to allow community use of these facilities. However, the extent to
which these projects mitigate an overburdened field system is not yet fully known. While these fields
will provide improved field use year round, final decisions about lighting the fields and expanded
School District use make it difficult to estimate additional scheduling capacity for other user groups.
For example, the Seattle Parks estimates that the completed improvements at Chief Sealth/Denny
Middle School should increase the time available for scheduling at that facility to approximately 7200
hours per year assuming that the field is lighted. Approximately 3500 of those additional hours will be
made possible by the addition of lights at that site.

SECTION VI: Trends in Athletic Field Usage

The 2002 update of the 1997 JAFDP seeks to respond to emerging trends. New issues and
considerations are seen in several areas including types of sports and demand for year round play,
trends in scheduling patterns, and trends in facility demand. The following section seeks to capture
these trends and how they impact the proposed improvements in the athletic facility system.

Trends in Interest

Recent years have seen an increasing interest in girls’ sports — most notably in soccer and fast pitch
softball. Several other field sports have experienced growing popularity, including soccer (all ages),
ultimate frisbee, and rugby. There are also consistent levels of involvement in other sports such as
baseball, track and field, etc. There has been some decrease in the demand for softball. We are seeing
the introduction of new sports such as lacrosse through school programs. The city does not have
sufficient capacity with the existing field inventory to accommodate the increases in soccer and other
field sports. There are limited facilities in the city where new sports activities can find timé to play.
The Department is also now faced with a demand for year round access to fields for youth and adult
soccer without sufficient facilities to meet this demand. These trends impact the athletic facility system
by putting pressure on existing natural grass surfaces that need a seasonal respite from play, and
increasing demand for all weather or synthetic fields.

A few additional considerations that have an effect on Seattle Park's ability to respond to trends in use
include the following items. Middle school sports are being reintroduced in Seattle schools. While this
increased access to organized sports for youth is welcome and meets a need among middle school
youth, it has resulted in decreased availability of field time for youth organizations not affiliated with a
school and for adult play. The City also provides some limited facilities for certain sports such as
Samoan cricket. While City facilities are critical to these field users, the 1997 JAFDP and 2002 update
do not recommend expansion of these facilities.
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The JAFDP proposed improvements would provide additional capacity for baseball, softball, soccer,
and other field sports through the improvements to selected fields by installing synthetic turf with
lights. The program also proposes improvements to enhance quality of play and decrease impacts to
nearby neighbors. The attached proposed improvements increase the overall inventory of fields
.available for these sports and the hours/months that specific fields can be scheduled for use. At Sand
Point Magnuson Park a rugby field is specifically proposed.

Trends in Scheduling

The significant increase in demand for fields can be observed in the total scheduled hours of these
athletic facilities. Scheduling patterns indicate that the system has reached capacity during high
demand times - between 3 PM and 11PM on weeknights and before 6 PM on weekends in peak
seasons, Seattle Parks schedules fields in a manner consistent with the Department's Use and
Scheduling Policy. This policy was most recently updated in 2002 after an extensive public regarding
this program and related athletic field issues.

There is an impact on scheduling from the changing trends in different sports. For example, girls’
fastpitch softball tends to have longer game times and track and field events cannot be scheduled at the -
same time as soccer in a multi-use facility because of safety concerns. These considerations affect the
approach taken to scheduling athletic fields and impact the overall capacity of the field system.

There is also greater pressure on regulation size fields. In addition to adult groups, many youth
organizations are eager to practice and play games on regulation size fields because of the improved
playing experience and because regulation size fields provide a better challenge to player development.

Finally, it has been the experience of Seattle Parks and Recreation that most adult play is better
accommodated on all weather or synthetic turf fields because the intensity of use by adult players is
not appropriate for grass surface. The need to make scheduling decisions based on limited available
surfaces has an impact on system capacity. The 2002 JAFDP update recommends a significant future
investment in synthetic turf at selected sites.

SECTION VII: Meeting a '""Reasonable" Level of Demand

In preparation for the 2002 JAFDP update, the Department mailed a survey to our user groups in an
effort to assess unmet demand for fields. We received a 23% return on our written surveys,
demonstrating a great interest in the topic. There is clearly significant demand for additional field time,
particularly for practices. Leagues and other organizations often indicated that it is their desire to
schedule multiple weekly practice times throughout a season.

Although Seattle Parks does not believe that it can or should meet the high level of demand expressed
in these surveys, the JAFDP proposes field improvements that would reduce the gap between existing
capacity and a reasonable accommodation of field user demand.

In the development of this program, the Department sought to develop a working definition of
reasonable accommodation. Table 1 below represents this working definition as it relates to the
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information we received from the field user surveys. This table should be seen as an illustration of the
goal of reasonable accommodation as there are many factors that could influence the City's ability to
meet this goal including growth of existing sports organizations and accommodation of emerging

sports.

Joint Athletic Facilities Development Program 2002 Update 12
Prepared by the Seattle Department of Parks and Recreation




uonea1d3Yy pue SxIed Jo jusuredo(] o[Iees oyp Aq paredsig

€1 syepdp) 700z weiSoiq jusuidofaas SIIIOR] SBS[YIY Juiof
9/Z'ce VL0l
G/e0C VL0L8NS
098°Z ze 11 Z 4 e¢ Ll Gl Z z5 lleqyos
G659 gz Ll G¢C Z c¢ 1L Gl Z 601 llegeseg
02601 (4} zl Z L 8l Zl Gl L ¥9¢ 182008
wesa] yoeg HLNOA
L06°CL TY.L0LENS
1281 [X44 Gl gl L 0051 V/IN [ V/N |[sisequije) £¢ llequos
089°L 6'Se 0z 3 L 0051 V/N | V/N [sisequijed 9 jlegeseg
0526 Gl 6¢ Gl L 00S€ V/N | W/N [sisequi|ed 00/ 192208
wea] yse3 yodg £Ag siLinav
IvoD
NOLLYAQOWINODDV Aening
JI9VNOSVYIH (1ayjoue uj pajuasasday
133N OL SHNOH auo jsuiebe awiy Yoam swea] jo SLN3IANOdSay
IVNNNY V101 Keyd) Z/SYNOH : ao1joeld SINOH s¥99M0 JInoH Jad Jaquinp|-oN ejewrxoiddy AJANNS
JAVO TVIOL SY99M JINOH Jaquwnp | |enuuy JVLOL
’ (sisAjeue siyj jo ped
jou ase syo-Aeid 1o uosess-aid)
Mods Aq uosess Jejnbai
sawes) so9oljoeld ayj 1o} ate saweb pue saonoreld
NOILLVAOININOD)DV ATdVNOSVAT A0 NOILVILSNTII ATV L




TABLE 2: YEAR 2000 USE - SURVEY GROUP DATA

Year 2000 Scheduled Hours for Survey Respondents

ADULTS
Soccer 7,544
Baseball 23
Softball 650
YOUTH
Soccer 2,839
Baseball : 4,927
Softball 1,676

TOTAL 17,559

A comparison between the last column in Table 1 and Table 2 illustrates the significant
difference in actual hours scheduled and the number of hours of scheduling capacity necessary to
meet this reasonable accommodation goal.

If the projects as proposed in Attachments A, B, and C are implemented as described, the 2002 -
JAFDP update will provide additional facilities to increase the ability for youth to practice and
for adults to play more games in the city with limited hours for practice. Please see Attachment
D for more details about increased capacity at proposed funded sites. The Department estimates
if every project were built exactly as proposed in the program, the overall increase to the athletic
field system would more than double, allowing approximately 100,000 hours for soccer/field
sports, 73,000 hours for baseball/softball, and 3,500 hours for track and field. Given the
constraints of funding and the public involvement process, it is unlikely that all of the projects
proposed in this program be funded and developed in the manner proposed.

SECTION VII: Emerging Considerations In Athletic Facility Development

Field Lighting — Existing Conditions

Seattle Parks and Recreation has only made very limited improvements to field lighting in 25
years. As a result, the Department only has 18 fully or partially lighted athletic field sites that can
be scheduled for evening and night use.

In order to assess the current state of field lighting and to develop lighting standards, Seattle
Parks commissioned a lighting study in 2001 with the engineering firm of MacGowan Broz
(Attachments E and F). The results of this study show that all the existing field lighting
throughout the system, with few exceptions, requires replacement. The factors that lead to this
conclusion are as follows: ‘

Joint Athletic Facilities Development Program 2002 Update 14
Prepared by the Seattle Department of Parks and Recreation




a The great majority of field lights are located on wooden poles that have twisted over
time, resulting in poorly aimed lights that affect field users as well as increasing spill and
glare problems for surrounding communities.

o Current electrical systems that support field lights cannot handle the increased load
necessary to improve the uniformity lighting on most fields.

o Spill and glare that affect neighborhoods can only be mitigated with additional equipment
on the tops of the poles. However, the existing poles cannot safely handle the additional
wind load created by this equipment.

As aresult, the City’s existing lighted fields generally do not meet the desired requirements for
users and often have negative impacts on the surrounding neighborhood (MacGowan Broz, 2001
Ballfield Lighting Study).

There are high costs associated with installation of new lighting systems. In response to the
information gleaned from the Lighting Study, the 2002 JAFDP includes replacement of all but
one of our existing lighting systems. Generally, we expect to address the replacement of field
lights through the major maintenance program. However, if the JAFDP proposes field
enhancements at a currently lighted site that will improve quality of play, increase scheduling
capacity, and/or mitigate neighborhood impacts, the 2002 JAFDP includes replacement of field
~ lights as an additional item in the proposed scope.

Seattle Parks receives its major maintenance funding through the City's budget process and most
lighting replacement projects are likely to be funded through this source over many years.
Funding for large improvement field projects (some of which propose new lighting systems),
comes through a variety of sources including grants, voter approved measures, private donations,
and can include major maintenance funds as well if the project has a replacement/improvement
of an existing facility component. Therefore, the replacement of existing lighting and installation
of new field lights are not likely to compete for the same funding and the JAFDP does not
attempt to make one a higher priority than the other.

Field Lighting — Proposed New Lighting

Seattle’s climate and early sunsets in the fall, winter, and early spring, mean that any successful
effort to address the growing demand for more athletic field use will include strategic use of
lights at additional locations to increase scheduling capacity. New lighting technology offers
options for improved playability and decreased community impacts by significantly decreasing
the glare from field lights and improved controls over the lighting system. New technologies will
be part of the solution in developing new, lighted fields as well as the replacement of lights at
existing sites. New lighting technology often requires poles of a significant height. In some
cases, these poles will be higher than the ones currently in use. The advantage of higher poles is
the ability to direct light onto the field in a more precise manner, thereby reducing spill and glare
onto surrounding residences.

The MacGowan Broz report includes a recommendation for future lighting standards. In
developing their recommendation, the consultant examined available standards in other cities,
the standards considered desirable from organizations such as the Illuminating Engineering
Society of North America (IESNA), the Dark Sky Society, and the International Little League
organization. Generally the consultant recommends field lighting levels based on the IESNA
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guidelines for Sports and Recreational Area Lighting and Lighting for Exterior Environments. In
addition to this recommended standard, new lighting will informed by the best technology
available and public involvement efforts on a site specific basis. All lighting decisions will be
subject to City codes. The Department will install any new or replace existing lighting in a
manner consistent with the adopted Lighting Design Guidelines, developed in 2002.

Seattle Parks also asked the consultant to develop criteria for the siting of new lighting of athletic
facilities. The following criteria are recommended for consideration when selecting sites for
ballfield illumination projects in the City of Seattle:

Where possible, take advantage of year-round scheduling,

The City's capital investment can be maximized by selecting sites that have multi-use
facilities that can be used year round by a variety of sports or fields designated for field
sports that can be used year round.

Whenever possible, the site should feature all-weather or synthetic surfaces.
All-weather or synthetic surfaces allow play to continue even during most episodes of
inclement weather. Compared to grass fields, these surfaces significantly increase the
durability and capacity of the field. Inclement weather is typical in the Pacific Northwest,
particularly during the fall and winter months when lights are needed. The City will
maximize capacity and realize maximum return on investment through lighting all-
weather or synthetic surface fields.

Site selection should consider geographic distribution and the development of
lighted fields in areas of the city where demand is greatest.

Ballfield lighting systems are a significant capital investment. Because ballfield lighting
systems increase a location’s capacity for play, the City should attempt to provide lighted
ballfields in locations where unmet demand for additional capacity exists or is likely to
exist. The City should also consider new facilities into areas that currently lack lighted
ballfields. These considerations will help balance both the benefits and impacts of such
facilities.

In selecting field sports fields to light, preference generally should be given to larger
sites that closely approximate regulation play. The most cost-effective approach for
increasing athletic field capacity is to convert existing natural turf sites to synthetic field
with lights. Given the City’s field inventory, it will not be possible for all lighted fields to
be of regulation size. However, in employing this strategy, the City can maximize its
investment and provide the best player development opportunities by considering the size
of the existing (or proposed redeveloped) field and whether it can provide play close to
that of a regulation size site,

Sites should be selected where impacts to surrounding neighbors can be
minimized and mitigation measures can be maximized.

Modern, properly engineered ballfield lighting systems control obtrusive light to levels
below that of typical neighborhood street lighting through the use of hoods and glare
mitigating louvers. Neighborhood impacts are one of the considerations in selected
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athletic fields for new lights. Sites should be selected where impacts can be addressed
through technology, topography, buffers, consideration of existing ambient light levels,
ete.

* Preference should be given to sites where on-site and/or off-site parking exists.
Sportsfields attract field users who typically arrive in private automobiles or buses. The
influx of vehicles into a neighborhood can result in impacts to residents who may use on-
street parking. The installation of lights may increase the duration of these impacts into
the evening and through a greater part of the year. Proposed sites for new lighting should
be carefully assessed for parking and traffic impacts.

* Sites should be selected that allow for appropriate maintenance activities to
minimize damage and disruption to the field playing surfaces.
In developing field lighting, consideration should be given to the amount of space for
maintenance equipment such as bucket trucks to operate in a manner that does not
damage the field.

* Geotechnical conditions should be considered when selecting sites for ballfield
illumination projects.
Ballfields, whether illuminated or not, require stable soil conditions to prevent settling of
the playing surface which can adversely affect play and/or increase maintenance costs as
depressions require repair. Poor geotechnical conditions may require costly and time
consuming pre-loading of a site to stabilize soils, increased maintenance to repair settling,
and usually require costly foundations for lighting system poles.

While some of the above criteria provide some immediate guidance on lighting fields at a
program level, such as criteria relating to year-round scheduling and all-weather/synthetic
surfaces, most of the above criteria are issues to explore during the planning phase of a project.

Field Surfaces

New technology has increased the options for field surfaces as well. These options present trade-
offs in terms of capital investment, routine maintenance costs, safety, durability, and player
satisfaction. Most all weather surfaces have the advantage of providing year round play, but they
- require daily maintenance to drag and line the field and often as much water as grass turf'to
reduce dust in the air. Grass turf is less expensive to maintain than all weather and provides a
higher level of satisfaction, but these fields should be dedicated to a single sport as they need a
recovery period from regular use, typically from the end of October to March.

Synthetic turf provides year round play without requiring water or pesticides. It has the added
benefit because it does not attract geese as turf surfaces do, resulting in a more enjoyable playing
experience. Synthetic turf requires a significantly higher initial capital investment, but annual
maintenance costs are much less and these surfaces provide a playing experience equal to natural
turf. As reflected in the proposed sites improvements in Attachments A, B, and C, all-weather
and synthetic surfaces are reccommended at many sites because they provide the most opportunity
for increasing systém capacity.
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Community Involvement

As Seattle’s field system is developed and use has expanded, surrounding communities and
neighbors of sports fields have become more interested in the field system. It is difficult to
address in a general manner the concerns raised by some field neighbors because each site poses
different issues depending on the size of the site, topography, uses, etc. Communities have
voiced concerns that include light spill and glare (either existing or anticipated), lack of
sufficient parking, increased traffic, problems with player behavior, and community access to
unprogrammed open space (scheduled drop-in use). Impacts from field use could be reduced if
scheduling is limited on heavily used fields. There is a cost to limiting scheduling, particularly
during peak seasonal play as that demand needs to be accommodated elsewhere.

As funding is secured for each project proposed in the JAFDP, Seattle Parks or the Seattle
School District will conduct a public involvement process to determine the final scope and any
mitigation measures. Seattle Parks' public involvement process will occur for any project on
Parks-owned property whether a major maintenance (replacement of existing lighting and/or
conversion to synthetic turf) or new development projects such as new lighting on a previously

. unlighted field. The public involvement process will guide the Department's response to the
issues outlined below as necessary. In addition, new development projects such as the addition of
lights require a State Environment Protection Act (SEPA) checklist. The SEPA checklist
provides another tool in assessing the impacts of a field development project on the environment,
nearby habitat and the surrounding community. The determination on a SEPA checklist may also
lead to mitigation measures.

o Lighting Spill and Glare: As stated in the above sections on lighting, it is one of the
Department’s goals to replace out of date existing lighting systems in order to reduce the spill
and glare from athletic field lights. New technology should also benefit the neighborhoods on
sites with proposed new lighting. Through a public involvement process and/or SEPA

" review at each site (depending on the type of project), Seattle Parks will assess neighborhood
concerns and issues about field lights and work to accommodate these issues. For example,
some communities have expressed an interest in structuring lighting systems to provide some
level of illumination on adjacent streets because of a bus stop or parking area used by both
field users and other residents after dark. The Department's Lighting Design Guidelines will
guide field lighting installation on Seattle Parks' properties.

-a Parking: The use of many parks, whether for athletic field use, playgrounds, or gardens
often rely on street or other off-site parking to accommodate users. The 2002 JAFDP focuses
on gaining capacity and improving the quality of play on existing fields. Because of the cost
of land acquisition in Seattle, field development is generally limited to current inventory and
the opportunities for new or additional parking may be constrained by topography, existing
site conditions or uses. Often there off-site parking is available such as the parking lot at an
adjacent school.

The 2002 JAFDP address concerns about parking. The local parking situation will be
carefully reviewed on a case by case basis. The Department will work with sports
organizations, field users, and community organizations to provide parking information on a
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site-specific basis. We will explore alternatives such as the need for a parking management
plan including periodic use of a parking monitor to direct cars to the desired parklng area at
times of heavy field use.

0 Traffic: Increased scheduling of an athletic facility may cause periodic traffic congestion.
One of the strategies for addressing the problem of increased localized traffic impacts for
neighbors is to work with sports organizations, field users, and community organizations to
provide site-specific information as to preferred traffic routes to parking areas. In addition,
the public involvement process and/or SEPA analysis will allow for an assessment of traffic
impacts and guide work on solutions if necessary.

0 Player Behavior: Seattle Parks requires certain standards of behavior on our fields. Failure
to comply with these standards can mean revocation of field use privileges. Over the years,
the Department has received comments from field neighbors that there are occasional
problems with the behavior of a few players. Problems range from incidents of profanity, not
using available bathroom facilities, poor sportsmanship, garbage on field, etc. The
Department is working with coaches to affirm positive player behavior through the “Athletes
for a Better World” program. In addition, the Department will continue to support the leagues
in their efforts to ensure appropriate player behavior. The Department's expectations of
player behavior are outlined in the Sports Participation Policy, revised in 2002, We will also
work with player organizations to identify sites where bathroom facilities are not already
available (mostly our smaller fields) and determine the best strategy for addressing this
problem.

0 Community Access to Unprogrammed Park Space: Often playfields include a play area or
other types of space and activities besides the athletic field, but some do not have these
additional spaces and activities. In a few communities, the nearby playfield provides most or
all of the available park space. Many playfields are available until 3 PM on weekdays for
unstructured play. Depending on the season and type of facility, there may also be evening
and weekend times available. As part of our public involvement process, the Department
may consider providing scheduled community use of the field. In making this decision,
Seattle Parks will consider a number of issues including the availability of nearby patk space
and the impacts that the loss of scheduled sports use time will have on the capacity of the
field system.

a Improving Communication: Seattle Parks and Friends of Athletic Fields are interested in
working with communities to create site maps with parking and traffic instructions for field
users. This tool can also be used to encourage carpooling and reinforcing expected standards
for player behavior. The Seattle Parks website is another tool to communicate similar field
use information. Additional options include signage that reminds players of expected
standards of behavior. Community members have expressed an interest in better
understanding for how to register complaints or grievances to the Department as well as the
repercussions for field users if problem behavior is not corrected.

SECTION VIII: Goals and Guiding Principles for the 2002 JAFDP
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The 1997 JAFDP had a basis in earlier planning efforts such as the 1993 Parks COMPLAN.
However, the 1997 program did not state specific goals that the program hoped to achieve. The
following goals and guiding principles guide the 2002 JAFDP update (not in order of priority).

Goal: Quality Facilities
Provide safe, fun, quality athletic facilities throughout the city.

Guiding Principle 1: Consider the best use of limited funds to achieve maximum benefits
with the intent of increasing capacity, increasing quality of playlng experience, and
decreasing impacts to surrounding communities. '

Guiding Principle 2: Design and redesign of athletic facilities should ensure an improved
playing experience in terms of safety and player development, and should result in a
facility that can be maintained at a reasonable cost for an ongoing positive play.

Guiding Principle 3: Ensure that athletic facilities are developed with reasonable
accommodation for people with disabilities.

Guiding Principle 4: Incorporate public safety design principles into the design of new or
improved athletic facilities.

Guiding Principle 5: Maintain existing and new fields to the highest standards possible
within the Department's budget.

Goal: Increased Capacity
Increase scheduling capacity by makmg changes to field surface and/or lighting where
feasible and pursue opportunities for new facilities.

Guiding Principle 1: Focus efforts on increasing field system capacity primarily through
the improvements such as installation of all weather or synthetic turf and lights on
existing athletic fields rather than conversion of unprogrammed open space to athletic
field use.

Guldmg Principle 2: Seek to light fields that currently have all weather or synthetic
surfaces.

Guiding Principle 3: Seek to install all weather or, preferably, synthetic field surfaces on
sites that already have lights.

Guiding Principle 4: Seek to develop new facilities that include both synthetic or all

weather surfaces and lights for soccer, football and other compatible sports, and turf or
synthetic surfaces and lights for baseball and softball.

Goal: Be A Good Neighbor
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Manage development and use to be good neighbors by being sensitive to the needs of field
users and neighbors. ‘

Guiding Principle 1: Follow the Department’s Public Involvement Policies in developing
or redeveloping athletic facilities. Use the Project Advisory Team (PAT) structure to
involve interested stakeholders in advising the Department on projects where the use of
the field would increase because the proposal involves converting an existing seasonal
surface to all-weather/synthetic or where new lights will be installed.

Guiding Principle 2: Minimize the potential impacts of field use on surrounding
neighborhoods to the extent possible given site considerations, resources, etc.

Guiding Principle 3: Consider the specific characteristics of the field and community in
planning for mitigation of potential impacts. Consider the current uses of the site and
how, if at all, the proposed improvements would impact these uses. Issues to explore in
the public involvement process and/or SEPA review at each proposed site may include
parking, traffic, scheduling intensity, lights, noise, impacts to habitat, etc.

Guiding Principle 4: Department's Lighting Design Guidelines based on the 2001
Ballfield Lighting Study should inform replacement and new lighting of fields.

Guiding Principle 5: Consider location of field and proximity to residences. Seek to
develop lighted fields where there is a buffer between the neighborhood and field, where
a buffer can be created and/or lighting impacts can be mitigated through available
technology. '

Guiding Principle 6: Work with leagues and other organizations to communicate clear
expectations to field users, coaches, and spectators.

Goal: Durable Fields
Develop facilities that are durable over time and use.

Guiding Principle 1: The development of new or improved athletic facilities should take
into account the relative capital investment of improvements and the costs of ongoing
maintenance costs of these projects.

Guiding Principle 2: Field scheduling practices should reflect the durability of the field
surface: in particular, natural turf, single use fields should be given sufficient opportunity
to recover from seasonal use. Additional scheduling capacity should be developed within
the athletic facility system that allows for this recovery time in order to protect these
resources.

Guiding Principle 3: The development and major mainfenance project budgets should
include appropriate levels of funding for quality field infrastructure including good
drainage, etc.
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Guiding Principle 4: Replace aging lighting systems as possible either through
incorporating existing lighting replacement into a major capital déevelopment project or
through the Department’s major maintenance plan.

Goal: A System that Works For Everyone
Give priority in development and use to youth sports while trying to achieve a system that
serves both youth and adult sports well.

Guiding Principle 1: Continue to base scheduling on the Department’s Use and
Scheduling Policy and Procedures and Joint Use Agreement between the Department of
Parks and Recreation and the Seattle School District.

Guiding Principle 2: Recognize the demand for increased scheduled hours for youth from
school and community athletic groups.

Guiding Principlé 3: Seek to balance and accommodate the growing demand from both
youth and adult sports organizations, while recognizing that the athletic field system
within the city cannot provide sufficient facilities to meet the entire demand of users.

Goal: Respond to Trends in Demand
While monitoring trends and demand, manage facility development, redevelopment, and
use to achieve a balance of opportunities for a full range of sports activities.

Guiding Principle 1: Use available information to anticipate demands from emerging
sports such as lacrosse.

Guiding Principle 2: Seek to accommodate growing demands in particular sports,
including girls’ fastpitch softball, soccer, ultimate frisbee, track and field, etc.

Guiding Principle 3: Seek opportunities to develop multi-use sports complexes and fields
that can accommodate a range of sports uses.

Guiding Principle 4: Give priority to sites accommodating full size track and field events
and second priority to sites that provide opportunities for practice rather than
competition.

Goal: Benefit from New Technology
Use new technology to improve playability of fields and reduce impacts on surrounding
communities.

Guiding Principle 1: Use pilot sites to test new technology in developing and
redeveloping athletic facilities. -

Joint Athletic Facilities Development Program 2002 Update 22
Prepared by the Seattle Department of Parks and Recreation




Guiding Princip'le 2: Expand the use of new technology based on proven successes in the
climate of the Pacific Northwest.

Guiding Principle 3: Seek to convert selected fields to synthetic surfaces throughout the

city to achieve goals of increased capacity, improved durability, and enhanced safety.

Goal: Player Development
Provide fields that challenge and enhance player development.

Guiding Principle 1: Recognize the importance of quality playfields to the experience of
school age youth in developing pride in their teams, schools, and city as well as the
benefit that a quality playing experience fosters teamwork and sportsmanship.

Guiding Principle 2: Seek more opportunities to provide youth with athletic facilities that
promote their development as players through such means as providing regulation size
fields for practice and games as often as possible.

Guiding Principle 3: Seek opportunities to provide a playing experience that is
comparable to other nearby jurisdictions.

Goal: Joint Use
Facilitate joint use and cooperation with the School District and other jurisdictions.

Guiding Principle 1: Continue partnership with the School District in looking at the entire
system of athletic facilities and developing a strategic approach to developing joint use
facilities. |

Guiding Principle 2: Seek opportunities with other partners, such as the community
college system, to increase facility capacity available to Seattle’s youth and adults.

Guiding Principle 3: Work with organizations, including private schools, sports
organizations, etc., to seek funding for field improvements throughout the city.

Guiding Principle 4: Planning for improvements on Seattle School District propefty will
be managed by the District with involvement from the individual school and will take
into account the needs of school programs as well as the needs of all field users.

Goal: Equitable Distribution of Facilities
Balance the need to achieve geographic distribution of athletic facilities with the reality
that the most cost-effective means of providing an increased inventory of quality athletic
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facilities is to convert existing fields to higher capacity uses rather than purchasing new
property.

Guiding Principle 1: Seek opportunities to develop facilities in areas of the city
considered deficient per the 2000 Seattle Park and Recreation Plan (COMPLAN update).

Guiding Principle 2: Take advantage of existing facilities for upgrades to improve the
- facility and meet other JAFDP goals as appropriate.

Guiding Principle 3: Try to balance the distribution of heavily scheduled and lighted
synthetic turf facilities throughout the city.
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ATTACHMENT A:
Fully or Partial Funded Field Improvement Projects

The following projects have funding for all or part of the listed improvements. Several of the
projects listed below propose lighting to increase the capacity of the athletic field system. The
ability to install appropriate field lighting at these s1tes will affect the overall impact to the capacity
of the city’s athletic field system.

The actual scope of work at each Seattle Parks owned site has been or will be determined through a
public involvement process that involves field users, surrounding community, interested
stakeholders, and, potentially, the Park Board of Commissioners and/or City Council. Decisions on
improvements to Seattle School District owned sites have been or will be made with the individual
school site council, District staff, and the School Board after a public process.

Brighton Playfield: Design of field improvements scheduled for 2002, Proposed JAFDP improvements
include surface replacement to synthetic, baseball, softball / little league and soccer / multi-usefield sport
field development, replace existing field lights, misc. site furnishings.

Chief Sealth High School: Improvements funded by the Seattle School District’s 1998 Building,
Technology, and Athletics Levy. Development of sports complex to accommaodate use by the school and
public for soccer, football, softball, baseball, track and field on synthetic turf, Construction is complete.
Seattle Public Schools also has funding to light the complex and will pursue the permitting process for
lighting of this facility.

Garfield High School: Funding for some improvements may be provided by the Building Excellence II
Levy. Proposed JAFDP improvements include practice synthetic football/soccer / multi-usefield sports,
and field and track facility.

Georgetown Playfield: The Pro Parks Levy provides funding to improve landscaping and field surface.
Proposed JAFDP improvements include replace existing surface with synthetic, replace field lights,
fencing, landscaping and site improvements, etc.

Genesee Playfield: The Pro Parks Levy, a grant from King County, and the City's CRF have funded
lighting for both fields, conversion of field #2 from natural grass to synthetic turf, and improvements to the
parking lot and pedestrian pathways. Construction of all elements other than lighting is scheduled for
summer 2001. Design of the lighting system will begin in summer 2001. Conversion of the Field #1 sand
surface to synthetic turf is a long term goal, that is currently unfunded.

High Point: Replace existing field lights.

Ingraham High School: Improvements funded by the Seattle School District’s 1998 Building,
Technology, and Athletics Levy. Development of sports complex to accommodate use by the school and
public for soccer, football, softball, baseball, track and field on synthetic turf is complete. Seattle Public
Schools also has funding to light the complex and will pursue the permitting process for lighting of this
facility.

Jane Addams / Nathan Hale: Improvements funded by the Seattle School District’s 1998 Building,
Technology, and Athletics Levy. Development of sports complex to accommodate use by the schoo! and
public for soccer, football, softball, Little League baseball, track and field on synthetic turf is complete.
Seattle Public Schools also has funding to light the complex and will pursue the permitting process for
lighting of this facility.
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Judkins Park and Playfield: The Pro Parks Levy provides funding for elements of the Judkins Park site
plan, Proposed JAFDP improvements include lighting for upper field, drainage, irrigation, turf renovation,
youth soccer field, site paving / ADA access, pedestrian site lighting, landscape improvements / restoration,
site furnishings, signage, reconfigured parking lot, etc. Conversion of existing field surface to synthetic is a
long term goal.

Lower Woodland Park Field #1: Funding for improvements provided by Major League Baseball
include amenities, bleachers, windscreens, pitching mound, etc. for baseball cloverleaf, Field #1
improvements include new field configuration, covered dugouts, synthetic turf, drainage, irrigation,
paving, batting cages and bullpens, entryway improvements. Proposed JAFDP improvements include
new field lights funded through the Cumulative Reserve Fund.

Loyal Heights Playfield: The Pro Parks Levy provides funding to upgrade and improve play surfaces and
field amenities. Proposed JAFDP improvements include convert field surface to synthetic, softball / little
league and soccer / football / multi-usefield sport fields, replace field lights, backstops and goals.

Madison Middle School: Funding for some improvements may be provided by the Building Excellence II
Levy. Proposed JAFDP improvements include football / soccer / multi-usefield sport field, fencing,
portable backstops, softball and t-ball field development, comfort station. Project may include synthetic
turf if funding is available.

Magnolia (Elementary) School: The Pro Parks Levy provides funding for consideration of a playfield,
gathering area, etc. Proposed JAFDP improvements include synthetic turf youth field, mod soccer and t-
ball facilities, landscaped areas, irrigation, focal point, parking, fencing, basketball court, jogging / bicycle
path.

Meadowbrook Playfield: The Pro Parks Levy includes funding for improvements to the softball and
baseball fields and consideration of improvements to drainage, irrigation, lighting, etc. Proposed JAFDP
improvements include turf renovation, backstops/wing fences, resurface tennis courts, play area,
maintenance equipment and storage facility, fencing, (not field lighting) etc.

Miller Playfield: Replace existing field lights.

Rainier Beach High School: Improvements funded by the Seattle School District’s 1998 Building,
Technology, and Athletics Levy. Development of sports complex to accommodate use by the school and
public for soccer, football, softball, baseball, track and field on synthetic turf is complete. Seattle Public
Schools also has funding to light the complex and will pursue the permitting process for lighting of this
facility.

Roosevelt High School: Funding for some improvements may be provided by the Building Excellence I
Levy. Proposed JAFDP improvements include multi-purpose soccer/football, track facilities, misc. site
utility improvements, etc. Ability to include additional field capacity will depend on ability of School
District to acquire additional property.

Sand Point / Magnuson Park: The Pro Parks Levy provides funding for the development of several
athletic fields (number and type to be determined) as well as a number of other improvements to the overall
park. Proposed improvements include 11 new lighted synthetic turf fields for baseball, soccer, softball, and
rugby as well as the renovation of 4 existing natural grass fields.

West Seattle Stadium: The Pro Parks Levy includes funding to improve the facility for a variety of active
uses including track and fieldfor a variety of track and field uses. Proposed JAFDP improvements include
renovation of existing grandstands, restroom/concession facility, maintenance facility, new lighting,
rubberized track, high jump areas, long/triple jump, pole vault, shot put, javelin throw, steeple chase,
hammer throw, discus area, etc. The Department will pursue an option that will allow for a full compliment
of track and field events as well as retain the Stadium for football use.
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Wilson Pacific Middle School: Funding for some improvements provided by the Building Technology,
and Athletics Levy. Proposed JAFDP improvements include drainage, irrigation, turf renovation, and field
development for soccer, baseball, and softball.

Other field improvement initiatives:

There are several improvement projects recently completed or under construction that will
improve park or school grounds so that youth will have additional areas for practice and/or games.
These improvements are made possible by a number of funding sources including the Grey to
Green Program, the Neighborhood Matching Fund Program, the Pro Parks levy and are often
result of significant community initiative and contributions.

Projects in this category include:

Crown Hill School: The Pro Parks Levy will provide funding to improve the existing playfield by
renovating the turf, improving irrigation and drainage, and other site improvements.

McGilvra Elementary: Site improvements include installation of a new synthetic turf playfield.
Pathfinder Elementary: Site improvements included development of an improved grass playfield.
Sanislo Elementary: Site improvements included conversion of an asphalt playground to a grass playfield.

Loyal Heights Elementary: Site improvements included conversion of an asphalt playground to a grass
playfield.

Graham Hill Elementary: Site improvements included conversion of an asphalt playground to a grass
playfield.

Pinehurst AS #1 Elementary: Site improvements included conversion of an asphalt playground to a grass
playfield. ‘

TT Minor Elementary (completed): Site improvements included development of an improved grass
playfield. )
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ATTACHMENT B:
 Unfunded Priority Projects that Increase Field System Capacity

Projects in this category increase system-wide capacity for athletic field use and enhance the
playing experience of field users by increasing safety, playability, etc. and can decrease negative
impacts on surrounding communities. The projects below are not funded and are not listed in order
of priority.

The actual scope of work at each Seattle Parks owned site will be determined through a public
involvement process that involves field users, surrounding community, interested stakeholders,
and, potentially, the Park Board of Commissioners and/or City Council when funding for the
project is secured. Decisions on improvements to Seattle School District owned sites will be made
with the individual school site council, District staff, and the School Board after a public process.

Bitter Lake Playfield: Proposed improvements include replace existing surface with synthetic turf; replace
lights, and other field and site improvements,

Bobby Morris Playfield: Proposed improvements include replace existing field surface with synthetic turf,
replace field lights, baseball, softball / little league, and soccer / multi-usefield sport field development.

Boren School: Proposed improvements include irrigation, drainage, turf rénovation, ADA improvements,
parking lot renovation, lighting, and baseball and soccer fields. Convert existing field surface to synthetic (long
term goal).

Cleveland Playfield: Proposed improvements include synthetic turf football / soccer, track replacement, track
facility renovation, lighting, comfort station, maintenance / storage facility, fencing, street improvements for
parking, tennis courts resurfacing. The field is owned by Seattle Parks and the tennis court area by Seattle
Public Schools. Some funds may be available from the BEX I levy.

Decatur Elementary: Proposed improvements include irrigation, drainage, turf renovation, soccer fields,
softball fields, fence, and comfort station. .

Eckstein Middle School: Proposed improvements include asphalt demolition, irrigation, drainage, turf
renovation, softball / little league field development, youth soccer practice fields, jogging track, etc.

Franklin High School: Proposed consideration for future scoping includes renovation of existing field surface
to synthetic, field lights and other amenities.

Hiawatha Playfield: Proposed improvements include replace existing surface with synthetic, replace field
lights, other site and field improvements.

Interbay Playfield: Proposed improvements include field surfacing conversion including baseball, softball,
soccer / multi-usefield sports, lighting, backstops and site furnishings. :

Interbay Stadium: Replace existing field surface with synthetic.

Jefferson Park: Proposed improvements include conversion of Jefferson Field to synthetic turf; add field lights
and other site fumishings Other field improvements in the park may occur with the abandonment and lidding
of existing reservoirs. The potential development of these fields would be consistent with the current and future
public planning process in Jefferson Park.
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John Rogers Elementary: Proposed improvements include asphalt demolition, irrigation, drainage, turf
renovation, baseball and soccer fields, parking, and comfort station.

Maplewood Playfield: Proposed improvements include replace existing surface with synthetic, add field lights,
other site and field improvements.

Montlake Playfield: Proposed improvements include moving field to the west and rebuilding with irrigation,
drainage, turf renovation, track improvements, soccer / multi-usefield sport field replacement, baseball/softball
improvements, tennis court resurfacing,

North Seattle Community College: College has a parcel of land large enough for developing one (1) field. To
date they have not determined the type of field. ‘

Queen Anne Playfield: Proposed improvements include replace existing surface with synthetic turf, replace
lights, and other field and site improvements.

Rainier Playfield: Proposed improvements include replace existing surface with synthetic turf, replace lights,
and other field and site improvements.

Soundview Playfield: Proposed improveménts replace existing surface with synthetic, add field lights, replace
backstops, fencing, etc.

South Park Playfield: Proposed improvements include replace existing surface with synthetic turf, add field
lights, and other field and site improvements.

Van Asselt Elementary: Proposed improvements include irrigation, drainage, turf renovations, soccer field
development, play area relocation.

West Magnolia Playfield: Proposed improvements include drainage, irrigation repair, turf renovation to north
field, replace field lighting on south field, and replace backstops and goals on north field, Convert existing field
surface of south field to synthetic (long term goal). ,

Whitman Middle School: Prdposed consideration for future scoping includes renovation of existing field
surface to synthetic, field lights and other amenities.

Potential Acquisition

Smith Cove, a property owned by the United States Navy, is a property that the Department and Magnolia
community have wanted to acquire for park purposes. Some members of the community have expressed support for
the development of an active youth field. Others support the development of passive park space. The future use of
this site will be subject to a public process.
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ATTACHMENT C:
Priority Projects to Enhance Quality of Play on Seattle’s Athletic Fields And/Or
Reduce Impacts on Neighborhoods

The following projects will improve the quality of play on selected athletic fields. One of the
primary reasons for inclusion in this category is to recognize that fields undergo an evolution as the
Department is able to utilize new and better technology to improve the playability of our fields and
reduce the neighborhood impacts through better lighting. Several projects noted below are
currently fields with a sand/silt surface. This program proposes to convert those sites to synthetic to
improve the quality of play and reduce maintenance costs. These projects are not funded and not
listed in order of priority.

Several other projects proposed below will replace the existing field lighting with new field light
technology. Improved field lights will increase safety for players and reduce spill and glare for
neighborhoods. Many of these replacements are likely to occur through an ongoing major
maintenance program. The Department will also seek to use lighting systems that allow for
independent operation and local on/off control of lights for each field at a s1te so that field lighting
is limited to only the field(s) actually in use.

This attachment is intended to guide major investment in improving athletic fields and does not
preclude major maintenance activities on other athletic fields owned by the School District or
Seattle Parks and Recreation.

Ballard Playfield: Replace existing field lights. Reconfigure existing multi-purpose baseball/football field to a
new multi-purpose configuration to be determined as funds become available.

- Dahl Playfield: Replace existing field lights.

Delridge Playfield: Proposed improvements include replace existing field surface with synthetic, replace lights,
other field/site enhancements, )

Garfield Playfield: Replace existing field lights.

Lower Woodland #2 and #7: Proposed improvements include replace existing field surface with synthetic,
replace lights, other field/site enhancements. Replace existing field lights on fields #3, #4, #5, #6.

Miller Playfield: Proposed improvements include replace existing field surface with synthetic and other field/site
enhancements,

Queen Anne Bowl: Proposed improvements include renovation of existing c1nder track, ADA access, and
comfort station renovation.

Riverview Playfield: The south half of the site (2-softball fields and 1-soccer / multi-usefield sport field) is under
construction. Improvements to the north half of the site are not funded but are proposed to include drainage,
Irrigation, turf restoration, softball / little league fields, soccer / multi-usefield sport field, backstops, goals,
fencing, turf maintenance equipment.

Thurgood Marshall Elementary: Proposed improvements include turf renovation, youth soccer and t-ball field
development.
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Washington Park Playfield: Proposed improvements include replace existing field surface with synthetic, replace
lights, other field/site enhancements.
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ATTACHMENT D:
CAPACITY ANALYSIS BY SPORT FOR F ULLY OR PARTIALLY FUNDED PROJECTS

; MAXIMUM ESTIMATED HOURS OF USE
. _ BYSPORT
, - ;fiHours of use assume full fundmg and develogment of
... . listed prolects as proposed; capacity | may be lower for
PLAYFIELD/SCHOOL NAME _SPORT(S) _partially funded projects. -
BRIGHTON
Scope for available funding pending public process
Year 2000 total hours of use: 964
: Youth and Adult soccerffield sports 2200
. Baseball/softball 1100
GENESEE .
Partially funded project
Year 2000 total hours of use: 1,069
Youth and Adult soccer/ field sports 4800
GEORGETOWN
Scope for available funding pending public process
Year 2000 total hours of use: 1,619
Youth and Adult soccer/ field sports No Increase Due To Improvements
JUDKINS
Partially funded project
Year 2000 total hours of use: 1,656
Upper Field ' Youth Soccer/ field sports 400
' Baseball 1462
Middle Field Youth Soccer/ field sports No Increase
LOWER WOODLAND (#1)
Funded project
Year 2000 total hours of use: 500
) Baseball 2100
LOYAL HEIGHTS
Scope for available funding pending public process
Year 2000 total hours of use: 1510
: Soccer/ field sports 1800
Baseball/Softball 3000
MAGNOLIA (ELEMENTARY) PLAYFIELD
. |Scope for available funding pending public process
Year 2000 total hours of use: 0
Youth Soccer/ field sports 1500
MEADOWBROOK
Scope for available funding pending public process
Current total hours of use: 1982
BaseballiSoftball No Increase Due To Improvements
MILLER PLAYFIELD
Funded project
Year 2000 Hours of Use:
Soccer/ field sports . No Increase Due To Improvements
Baseball/Softball No Increase Due To Improvements
SANDPOINT/ MAGNUSON
Scope for available funding pending public process
Year 2000 total hours of use: 3712
‘ Baseball/Softball 11200
Soccer/Field Sports 10400
Track and Field 600
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. :;,MAXIMUM ESTIMATED HOURS OF USE
) - ‘ ~ Hours of use assume full funding and develogmen of"
‘ ... *Ilsted pro;ects as proposed; capamty may be lowerfor]
PLAYFIELDISCHOOL NAME . SPORT(S) _ partially funded projects .
WEST SEATTLE STADIUM :

Scope for available funding pending public process

Year 2000 total hours of use: 664

Football 70
Track and Field
CHIEF SEALTH HIGH SCHOOL
Fully funded; Field lighting issue pending
Year 2000 total hours of use: 235
Youth and Adult soccer/Field sports 2300
Baseball/Softhall 4000
Track and Field 400
RAINIER BEACH HIGH SCHOOL ,
Fully funded; Field lighting issue pending
Year 2000 total hours of use: 323
Youth and Adult soccer/Field sports 4000
Baseball/Softball 4100
Track and Field 450
INGRAHAM HIGH SCHOOL
Fully funded; Field lighting issue pending
Year 2000 total hours of use: 1341
: Youth and Adult soccer/Field sports 9300
Baseball/Softball -~ 1000
Track and Field 200
JANE ADDAMS / NATHAN HALE
Fully funded; Field lighting issue pending
Year 2000 total hours of use: 1926
Youth and Adult soccer/Field sports 10000
Baseball/Softball 1200
Track and Field 450
GARFIELD HIGH SCHOOL
Scope for available funding pending public process
Year 2000 total hours of use: 0
Football/Soccer 1,300
Track and Field 300
ROOSEVELT HIGH SCHOOL
Scope for available funding pending public process
Year 2000 total hours of use: 136
Soccer/ field sports 1,000
Baseball/Softball 860
WILSON PACIFIC MIDDLE SCHOOL
Scope for available funding pending public process
Year 2000 total hours of use: N/A
To Be Determined To Be Determined
MADISON MIDDLE SCHOOL ‘ '
Scope for available funding pending public process
Year 2000 total hours of use: 123 \ Youth FootbalSoccer 1,500
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ATTACHMENT E: 2001 Ballfield Lighting Study Executive Summary

The design team of McGowan Broz Engineers/DMD & Associates was commissioned by the
Seattle Department of Parks and Recreation, under the Ballfield Lighting Study WC 050, to:

* Conduct a technical assessment of existing ballfield lighting systems for 19 facilities.
* Recommend sports lighting performance standards.

* Review available sports lighting systems and products for system improvements and
upgrades.

The above tasks have been completed, including a telephone interview of parks and recreation
agencies on the West Coast. This report assesses existing sportsfield lighting in Seattle, and is the
first step of a multi-phase, system-wide planning effort intended to ensure that:

e The City provides high quality ballfield programs for a growing population of sports
enthusiasts demanding more playing time.

* The level of play on existing fields is enhanced through improved lighting levels with less
light trespass.

To this end, sports lighting performance standards have been developed that will bring consistent
designs to future projects. The daytime and nighttime condition assessments of the Parks and
Recreation fields confirmed what was already suspected about the age and condition of the fields
included in the study.

The major conclusions of this report are as follows:

* But for one exception, equipment in the City’s. sports fields has served its useful life. With
the exception of High Point Soccer Field and Interbay Stadium, lighting systems do not
meet recommended light level performance standards.

* Increased competition in the marketplace and stringent environmental performance
requirements by informed citizens has resulted in development of new and improved
optical systems and more innovative products.

e Adherence to lighting performance standards, such as those standards identified at the end
of Section Two in this report, is necessary to ensure that consistent designs are developed
for all fields.

 Retrofit of existing sports lighting systems is not practical or cost effective as compared to
installing completely new hghtmg systems. Retrofits can only provide approximately 10
years of additional service life, -

o Additional luminaires and new glare mitigating equipment are required to meet higher
lighting levels for level of play.

e Galvanized steel or concrete poles are the most cost effective type of pole for modern
sports lighting applications. Wood poles are no longer acceptable for sports lighting
applications due to rot, twisting and bending.

Joint Athletic Facilities Development Program 2002 Update Page 34




Light trespass and glare are all-encompassing problems that must be more fully addressed
and integrated into design. Glare is typically the major concern amongst local residents.
Guidelines have been produced to deal with spill light, but there is no consensus among
industry experts as to how to deal with glare. . '

Five vendors provide “purpose-built,” latest technology, sports lighting systems equipped
to meet the City’s needs.

Inasmuch as sportsfield lights have specific needs, specialized control optics/accessories
are needed for reduction of light trespass and overall efficiency.

Key recommendations suggested for the next phase of the planning should include the following:

Parks and Recreation should move quickly to embrace these new standards, and proceed
with upgrades of sportsfields beginning with those in most demand and worst repair such
as Lower Woodland Field No. 2 and Brighton Field.

Standardize on use of high quality integrated sports lighting systems, including galvanized
steel or concrete poles, lamp configuration, and engineered foundations. This will serve to
expedite upgrading, minimize maintenance, create consistent designs, and optimize
performance.

In addition to 1000-watt systems, the City should seriously consider using 1500-watt
metal-halide lamps with fewer poles and fixtures.

Advance planning is needed to look at features such as PA systems, scoreboards,
convenience receptacles, security systems, pathway lighting and spare conduits. Results of
this planning should be integrated into the sports lighting system design, where applicable.

In upgrading existing fields, consideration should be given to adequate pole placement
with regard to bucket truck maintenance access.

Other environmental concerns in residential areas that need to be evaluated include
parking, increased vehicular traffic, and noise.

Retain a qualified electrical engineering firm with extensive background in sports lighting
to undertake a sports lighting project. The Engineer shall perform nighttime performance
verification testing.

Seattle’s sportsfield lighting systems are necessary long-term investments for the City, and future
enhancements must consider initial capital cost, energy costs, operating and maintenance costs,
quality, and performance. Improved lighting quality will increase overall energy consumption,
but state-of-the-art systems engineered specifically for sports lighting will optimize the benefits
from energy expended.
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Attachment 4-JAFDP Project List

2002 JAFDP Category

Parks Ballfield and Lighting Projects

2002 JAFDP Recommendation

Status as of April 2014 CC REVISIONS
IN BOLD

Fully or Partial Funded Field
improvement Projects

Brighton Playfield

Conversion to synthetic for baseball, softball/little league,
soccer/multi-use field sport field; replace existing lights;
miscellaneous site furnishings

Field improvements and lighting in
asset management plan. Conversion .
included in the proposed Park District

Improvement Projects

renovation, youth soccer field, site paving, etc...Conversion to
svnthetic turf is a lone term gnal

Fully or Partial Funded Field Garfield High School Practice synthetic football/soccer/multi-use sports, and field  |Field renovated with synthetic infield
Improvement Projects and track facifity, only.
Fully or Partial Funded Field Georgetown Playfield Conversion to synthetic, replace existing lights; fencing, Completed
iImprovement Projects landscaping and site imorovements, etc,
Fully or Partial Funded Field Genesee Playfield Conversion of Field #1 sand surface to synthetic turf. (Lighting |Completed
Improvement Projects for Fields 1 & 2 and conversion of Field #2 to synthetic using
Kine £ and CRS funding \
Fully or Partial Funded Field High Point Replace existing field lights. Completed
[imorovement Projects
Fully or Partial Funded Field Judkins Park and Playfield Lighting for the upper field, drainage, irrigation, turf Lighting was not installed. The grass

turf renovation was completed.

Fully or Partial Funded Field Lower Woodland Park Field #1 Conversion to synthetic turf, drainage irrigation, ballfield Completed
ﬁmg Field Loyal Heights Playfield Conversion to synthetic turf, field amenities, and replace Completed
mﬁ; Field Meadowbrook Playfield (uigr}a)gsn tgurf renovation, backstops/wing fences, and fencing. Completed
mﬁ; Field Miller Playfield Replace existing field lights. Completed
mﬁ Field Sand Point/Magnuson Park Add 11 new synthetic turf fields with lights and renovation of 4 |Five synthetic fields added and three

fmprovement Projects

existing natural grass fields.

of them are lit. Four grass fields
renovated,

Fully or Partial Funded Field West Seattle Stadium Renovation of existing grandstands, restroom/concession Synthetic track and other track and
Improvement Projects facility, maintenance facility, new lighting, rubberized track, field amenities completed.

track and field amenitia:
Unfunded Priority Projects that Bitter Lake Playfield Conversion to synthetic turf, replace lights, and other field and |Not completed,

City

ts

[Increase Field Svstem Capa
Unfunded Priority Projects that
Increase Field System Capacity

Bobby Morris Playfield

Conversion to synthetic turf, replace lights.

This field was the first one in the
system that was a hybrid
grass/synthetic field. It failed after a
couple of years, and the field was
open to limited use only. In 2005, it
was converted to synthetic turf, In
addition, it was completed in
conjunction with a priority lighting
replacement project identified in the
2001 Balifield Lighting Study.

Unfunded Priority Projects that
city

Cleveland Playfield

Conversion to synthetic, track facility renovation, add lighting,
fencing

Not completed.

| Increase Fleld Svstem Capa
Unfunded Prlority Projects that
Increase Field System Capacity

Hiawatha Playfield

Conversion to synthetic turf, replace field lights, and other site
and field improvements.

For efficiency, the field conversion
project was done at the same time as
the lighting replacement project which
was identified in the 2001 Ballfietd
Lighting Study. This field was one of
the sand/silt fields, which proved to be
problematic in the summer months
when they were like concrete. It was
converted to synthetic turf in 2010

Unfunded Priority Projects that
Increase Field System Capacity

Interbay Playfield

Conversion to synthetic turf, lighting, backstops and site
furnishings. :

The lighting was replaced. The
remainder has not been completed.

Unfunded Priority Projects that
Increase Field System Capacity

Interbay Stadium

Conversion to synthetic turf,

This project was completed with a
cost sharing partnership with Seattle
Pacific University, so it increased field
capacity at a reduced cost for Parks.

Unfunded Priority Projects that
Increase Field System Capacity

Jefferson Park

Conversion of Jefferson Fleld to synthetic turf, add field lights
and other site furnishings. Other field improvements in the
nark mav.occor on the list

This field conversion with lights was
included in the Parks and Green
Snaces |ew

Unfunded Pricrity Projects that
Increase Field System Capacity

Maple Wood Playfield

Conversion to synthetic turf, add lights, and other site and field
improvements,

In asset management plan for turf
renovation but no lights due to size.
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2002 JAFDP Category

Parks Ballfield and Lighting Projects

2002 JAFDP Recommendation '

Status as of April 2014 CC REVISIONS
IN BOLD

Unfunded Priority Projects that Montlake Playfield
Increase Field System Capacity

Moving field to the west and renovating irrigation, drainage,
track improvements, tennis court resurfacing.

The field was converted to synthetic
under a partnership with Seattle Prep
using the previously used surfacing
from Husky Stadium which was going
to be discarded. It is a very low field,
and the existing grass fleld was
extremely uneven. There was some
grading necessary, so it was an
opportunity to renovate the track at
the same time. The tennis court
resurfacing was done under the Tennis
court and Basketball Pavement
Restoration program in a different
year as it was the highest priority
among the tennis courts in that year
because of its condition,

Unfunded Priority Projects that Queen Anne Playfield
Increase Field System Capacity

Conversion to synthetic turf, replace lights, and other field and
site improvements.

In asset managemnet plan for
conversion to synthetic. Lighting was
upgraded in 2007. Conversion
included in the proposed Park District

Unfunded Priority Projects that Rainier Playfield
Increase Field System Capacity

Converslon to synthetic turf, replace lights, and other fieid and
site Improvements.

i}
Lights were completed, but the field
conversion was not completed.

Unfunded Priority Projects that Soundview Playfield
Increase Field System Capacity

Conversion to synthetic turf, replace lights, and other field and
site improvements,

In asset management plan for turf
(grass) renovation but no lights due to
small cize

Unfunded Priority Projects that South Park Playfield
Increase Field System Capacity

Conversion to synthetic turf, replace lights, and other field and
site improvements.

In asset management plan for turf
{grass) renovation but no lights due to
small size

Increase Field System Capacity

Unfunded Priority Projects that West Magnolia Playfield-North

Drainage, irrigation repair, turf renovation, backstops, and
goals.

In asset management plan for turf
(grass} renovation but no lights due to
small size

increase Field System Capacity

Unfunded Priority Projects that West Magnolia Playfield-South

Conversion to synthetic turf and repalce lighting.

In asset management plan for

- [conversion to synthetic. Lighting

improvements were completed in
2007. Conversion included in the
proposed Park District plan.

Potential Acquisition Smith Cove Acquisition

Acquire for an active youth field,

Acquisition completed.

Prlority Projects to Enhance Quality|Ballard Playfield
of Play on Seattle’s Athletic Fields
and/or Reduce Impacts on

Moiahheark A,

Replace existing lights. Reconfigure existing baseball/football
field to a new multi-purpose configuration.

Not completed.

Priority Projects to Enhance Quality Dahl Playfield
of Play on Seattle's Athletic Fields
and/or Reduce Impacts on

Alaighharhand:

Replace existing fleld lights.

Not completed.

Priority Projects to Enhance Quality|Delridge Playfield
of Play on Seattle's Athletic Fields
and/or Reduce Impacts on
Neighborhoods

Conversion to synthetic turf, replace lights, and other field and
site Iimprovements.

Completed in conjunction with priority
lighting updgrade project. This field
was one of the sand/silt fields, which
were an early version of year round
fields, but they proved to be
problematic in the summer months
when they were like concrete. It was
converted to synthetic turf in 2010,

Priority Projects to Enhance Quality|Garfield Playfield
of Play on Seattle’s Athletic Fields :
and/or Reduce Impacts on
Neighborhoods

Replace existing field lights and added a synthetic infield,

The lighting project was done first
under the Ballfield Lighting
Replacement program as one of the
priority projects in the 2001 Ballfield
Lighting Study. The synthetic infield
was done as a partnership with
Garfield High School.
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Priority Projects to Enhance Quality| Lower Woodland Park Fields #2 and #7 Conversion to synthetic turf, replace lights, and other field and |The lighting at Lower Woodland #2

of Play on Seattle's Athletic Fields : site improvements. was done following an incident where

and/or Reduce Impacts on one of the light poles fell downina

Neighborhoods wind storm. The field was converted

to synthetic turf a couple of years
later. Conversion of Lower Woodland
#7 to synthetic turf was completed in
conjunction with priority lighting
updgrade project. Both of the Lower
Woodland fields used to be sand/silt
fields, which were an early version of
year round fields, but they proved to
be problematic in the summer months
when they were like concrete. :

Priority Projects to Enhance Quality | Lower Woodland Fields #3, #4, #5, #6 Replace field lights. The lighting replacement was a high
of Play on Seattle’s Athletic Fields ) priority in the 2001 Ballfield Lighting
and/or Reduce Impacts on Study. Parks saved money doing the
Neighborhoods project at once, partly because poles
could be shared on adjacent fields,
Priority Projects to Enhance Quality|Miller Playfield Conversion to synthetic and other field/site enhancements. Completed. The lights were
of Play on Seattle's Athletic Fields completed as a priority lighting
and/or Reduce Impacts on replacement project in the 2001
Neighborhoods . : Balifield Lighting Study. The field was

one of the sand/silt fields which were
an early version of year round fields,
but they proved to be problematic in
the summer months when they were
like concrete. It was converted to
synthetic turf in 2009,

Priority Projects to Enhance Quality|Queen Anne Bow! Renovation of exising cinder track. The track renovation was completed

of Play on Seattle's Athletic Fields at the same time as the field turf

and/or Reduce Impacts on conversion. Grading was required for

Neighborhoods the field, so it saved money to do both
at the same time.

Priority Projects to Enhance Quality| Riverview Playfield . Improvements to the north half of the site include drainage, Not completed.

of Play on Seattle's Athletic Fields irrigation, turf restoration, softball/little league fields,

and/or Reduce Impactson . soccer/multi-use field, backstops, goals, fencing.

Matahhark d N

Priority Projects to Enhance Quality| Washington Park Playfield Conversion to synthetic turf, replace lights, and other field and |Completed. Prioritized by the 2008

of Play on Seattle's Athletic Fields site Improvements. Parks Levy Oversight Committee and

and/or Reduce Impacts on ’ funded with round 2 Opportunity

Neighborhoods . Funds. The lighting replfacement was a
priority in the 2001 Balifield Lighting
Study.

Lighting Replacement Study Ballard Field Replace lighting and poles, Not completed.

Lighting Replacement Study Bitter Lake Field Replace lighting and poles. . |3 poles will be replaced, otherwise,

_ not completed,

Lighting Replacement Study Bobby Morris Playfield Replace lighting and poles. Completed.

Lighting Replacement Study Brighton Playfield Replace lighting and poles. Not completed.

Lighting Replacement Study __|Dahl Field Replace lighting and poles. Not completed.

Lighting Replacement Study Delridge Playfield Replace lighting and poles. Completed.

Lighting Replacement Study Garfield Playfleld Replace lighting and poles. Completed.

Lighting Replacement Study Hlawatha Playfield Replace lighting and poles. Completed.

Lighting Replacement Study High Point (Walt Hundley) Replace lighting and poles, Completed.

Lighting Replacement Study Interbay PF Replace lighting and poles. Completed.

Lighting Replacement Study Interbay Stadium Replace lighting and poles. Completed:

Lighting Replacement Study Loyal Heights Playfield Replace lighting and poles. Completed

Lighting Replacement Study Miller Playfield Replace tighting and poles. Completed

Lighting Replacement Study West Magnolia Playfield Replace lighting and poles. Not completed.

Lighting Replacement Study West Queen Anne Playfield Replace lighting and poles, Not completed.

Lighting Replacement Study Rainier Playfield Replace lighting and poles. Completed

Lighting Replacement Study Washington Park Playfield Replace lighting and poles. Completed

tighting Replacement Study Lower Woodland PF #2 Replace lighting and poles. Completed

Lighting Replacement Study Ltower Woodland PF #3 Replace lighting and poles. Completed

Lighting Replacement Study Lower Woodland PF #4 Replace lighting and poles. Completed

Lighting Replacement Study Lower Woodland PF #5 Repiace lighting and poles. ._|Completed

Lighting Replacement Study Lower Woodland PF #6 Reptace fighting and poles, Completed

Lighting Replacement Study Lower Woodland PF #7 Replace lighting and poles. Completed

Lighting Replacement Study West Seattle Stadium Replace lighting and poles. Not completed.




