


# ***Mercer East Corridor Construction Phase***

Transportation Committee

*June 8, 2010*



# SDOT Mercer Project Final Funding Plan



# *Mercer East Project - Next Steps*

- Open Bids: **May 19**
- **Bid prices good for 60 days, award contract by July 11**
- Evaluate Bidders and Recommend Award: **June 8**
- **Council adopts proviso lift legislation: June 14**
- Contractor obtains bonding and insurance prior to Award
- Award / Execute the Contract: **by June 29**
- Begin Construction: **July/August**