
WATERFRONT SEATTLE KEY: Waterfront Project

PROJECT TIMING ‐ Grouped Geographically Seawall Project

WSDOT/WSF Project

Partner Project

WSDOT project Continuous WSDOT n/a Underway

GROUP A: MAIN CORRIDOR
Private property Central n/a
negotiations

SDOT project Continuous Late 2013

SDOT or WSDOT? South + WSDOT 2016
Central

SDOT or WSDOT? Central + WSDOT 2016
North

WSDOT project North WSDOT 2016

Central + 2016
North

South + 2016
Central

South + 2018
Central

SDOT or WSDOT? South WSDOT 2016

SDOT or WSDOT? South Viaduct Demo 2016

SDOT or WSDOT? Central Viaduct Demo 2016

South Viaduct Demo 2016

Central 2016

North 2017

DRAFT

Concurrent w/ Elliott‐
Western Connector

n/a

A3

A2

A7

A8

A9

A12

A10

A6

A4

A5

12/21/2011

A14 Lenora Street Overpass

No. Project / Component
Earliest Start 
(Construction)PartnershipsNotes

Jo
in
t P

ro
je
ct

Zone
SR 99 Bored Tunnel

Predecessors 2018 2019 2020 2021 20222013 2014 2015 2016 2017

Viaduct Demolition ‐ Part 1: King to Union 
(incl. ramps)

Overlook Fold ‐ Part 1: Structural Support for 
Lid

Bridges must work with 
current and future bldgs

Tunnel Opening

ROW Acquisition for Alaskan WayA1

After Alaskan Way

Seawall Phase I: Washington to Virginia

Alaskan Way: King to Pike

WSF

Elliott‐Western Connector: Pike to Battery

Replacement Marion Street Pedestrian 
Bridge to Colman Dock

Viaduct Demolition ‐ Part 2: Union to Battery 
Street Tunnel

Tunnel Opening

Battery Street Tunnel Decommissioning

Linear Public Space: King to Union (incl. 
Promenade and Bikeway)

Viaduct Demo

Seawall Completion + 
Viaduct Demo

Columbia Street (incl. street reconstruction)

Railroad Way

A13

A11 Seneca Street (incl. street reconstruction)

Concurrent w/ Elliott‐
Western Connector
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No. Project / Component
Earliest Start 
(Construction)PartnershipsNotes Zone Predecessors 2018 2019 2020 2021 20222013 2014 2015 2016 2017

Continuous King County TBD

Continuous TBD

GROUP B: CENTRAL PUBLIC SPACES
Potential early win Central 2014

Central Seawall 2014

Central Seawall 2015

Central Seawall 2016

Central Seawall 2015

Central Seawall 2016

Aquarium project Central 2015

Central 2017

Central Aquarium 2018

Open ped connection in Central 2018
mid‐2019?

GROUP C: EAST‐WEST CONNECTIONS
Potential early win South 2014

Potential early win North 2014

Potential early win Central 2014

Potential early win Central

C2

C3

B9

Broad Street Pedestrian Improvements (part 
of Lake to Bay Trail)

C1

B1

B7

B3

B4

2015

Union Street Overlook (Waterfront Park) ‐ 
Part 1: Pier Replacement

Aquarium Expansion (potentially two phases) Aquarium

Pier Slips (at Spring, Seneca, University Street 
Ends)

Pier 62/63 ‐ Part 1: Pier Replacement

Pier 62/63 ‐ Part 2: Enhancements (built‐in or 
floating pool, roller rink, etc.)

Historic Pier Walks / Wraps (Access + 
Wayfinding Improvements)

University Street Pedestrian Improvements 
(Western to Alaskan Way)

Main Street Pedestrian Improvements (to 
Occidential Park)

Property 
owners

Potential early win if 
packaged with Seawall

Potential early win if 
packaged with Seawall

Potential early win if 
packaged with Seawall

Overlook Fold ‐ Part 2: Overlook Zone incl. lid 
over roadway

Overlook Fold ‐ Part 4: Market Zone incl. PC‐
1 North site development

Potential early win if 
packaged with Seawall

Overlook Fold ‐ Part 3: Step Zone (incl. 
building underneath)

B2

B5

B8

B10 Pike Place 
Market

Union Street Hillclimb (covered escalator or 
funicular)

C4

B6 Union Street Overlook (Waterfront Park) ‐ 
Part 2: The Cloud

Potential early win if 
packaged with Seawall

A15 CSO Facilities SPU + King County 
projects

A16 SCL Facilities SCL projects
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No. Project / Component
Earliest Start 
(Construction)PartnershipsNotes Zone Predecessors 2018 2019 2020 2021 20222013 2014 2015 2016 2017

Potential early win Central 2015

GROUP D: COLMAN DOCK + PIER 48
Potential early win South Seawall 2015

South 2016

City or City/WSF project South 2017

City or City/WSF project South 2016

South TBD

Fire Dept. project South SFD 2017?

South Viaduct Demo 2017

South Viaduct Demo + 2019
Alaskan Way

South Viaduct Demo + 2019
Alaskan Way

GROUP E: BELLTOWN
North 2017

North 2017

North BST 2018
Decommissioning

GROUP F: NORTH WATERFRONT
North 2019

SDOT project North Post‐2020

Concurrent with North Seawall Post‐2020
Seawall Phase II

Completion of Elliott‐
Western Connector

F1

F3

E2

E3

Bell Street Extension

Belltown Balcony

E1 Blanchard Street Overlook

D7 Yesler Way Pedestrian Bridge to Colman 
Dock

D2

D3

WSF project

Washington Street Boat Landing (part of 
Seawall Project)

Pike Street Connection / Hillclimb Assist

Concurrent w/ Elliott‐
Western Connector

WSF

Colman Dock ‐ Part 1: Pier Upgrade + 
Reconfiguration

Colman Dock ‐ Part 2: Sunlawn, Fold + Retail 
Gallery

WSF

WSDOTPioneer Square Beach + Seawall south of 
Washington St.

North Alaskan Way ‐ Part 2: Final 
Reconstruction incl. Promenade

D1

D8

F2

North Alaskan Way ‐ Part 1: Temporary Lane 
Reconfiguration and/or Cycle Track

Bridges must work with 
current and future bldgs

WSF

Concurrent w/ Elliott‐
Western Connector

Seawall Phase II: Virginia to Broad

D4 Firehouse Slip WSF

D6 Fire Station No. 5 Rebuild

C5

D5 Water Taxi Dock Replacement King County project King County 
Ferry District

D9 Festival Pier 48 WSDOT owns pier; 
staging thru 2018?

WSDOT
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No. Project / Component
Earliest Start 
(Construction)PartnershipsNotes Zone Predecessors 2018 2019 2020 2021 20222013 2014 2015 2016 2017

Concurrent with North Seawall Post‐2020
Seawall Phase II

Concurrent with North Seawall Post‐2020
Seawall Phase II

GROUP G: TRANSIT + PARKING
Potential early win Continuous Private 2013

operator 
or Metro

Potential early win; South Metro 2013
Metro project

Private 2012
developer

Private 2014
developer

G1 North‐South Transit on Alaskan Way 
(Interim)

F5 Battery, Vine, Clay, Broad Overlooks/Get‐
Downs

F4

G4 Long‐Term Replacement Parking

Vine Street Pedestrian Bridge

G2

Location(s) 
TBD

Public‐private 
partnership

Trolley Bus Connection ‐ Colman Dock 
(Interim Terminus on Western) to First Hill

G3 Short/Medium‐Term Parking Strategies Public‐private 
partnership

Location(s) 
TBD
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